

MINUTES
SPRING STREET SCHOOL BUILDING COMMITTEE
March 20, 2013

Present: Mr. Fitzgerald, Dr. Sawyer, Mr. Cox, Ms. Nash, Ms. Canzano, Mr. Morgado

Also: Mr. Queeney

Call to order at 7:00 PM in the Conference Room of the new Sherwood Middle School

On a motion by Dr. Sawyer, second by Mr. Cox, the minutes of February 19, 2013, were accepted.

On a motion by Ms. Canzano, second by Ms. Nash, the following bill schedules were approved:

Lambrian Construction	\$21,850.40
PMA	\$249.60
PMA	\$662.10
	\$22,762.10

Mr. Queeney reported that close out processes are ongoing and that he expects the project to be closed out on or before May 1st. No issues with leaks have been reported

The meeting adjourned at 7:05 PM.

Respectfully submitted,

Daniel J. Morgado
Town Manager

Materials Referenced

Meeting notice with attachment dated March 13, 2013

OFFICE OF THE
TOWN MANAGER



Richard D. Carney Municipal Office
Building
100 Maple Avenue
Voice: 508-841-8508
Fax: 508-841-8599
dmorgado@th.ci.shrewsbury.ma.us

Town of Shrewsbury

MASSACHUSETTS 01545-5398

March 13, 2013

To: Spring Street School Building Committee

From: Daniel J. Morgado

Re: Next Meeting

The next meeting of the Committee will be **Tuesday March 19, 2013, at 7:00 PM in the conference room of the new Sherwood Middle School** to consider the following agenda:

AGENDA

- Call to Order
- Accept minutes of Previous Meeting – February 19, 2013
- Act on bill schedules as necessary

None at Time of Printing

- Other business
- Adjourn

Attachments

Minutes of February 19, 2013

Cc Spring Street School Project Email Distribution List

MINUTES
SPRING STREET SCHOOL BUILDING COMMITTEE
February 19, 2013

Present: Mr. Fitzgerald, Dr. Sawyer, Mr. Cox, Mr. Wolohan, Mr. Morgado

Also: Mr. Queeney

Call to order at 7:00 PM in the Conference Room of the new Sherwood Middle School

On a motion by Dr. Sawyer, second by Mr. Cox, the minutes of January 15, 2013, were accepted.

There were no bill schedules

Mr. Queeney reported that hazardous materials manifests have been received and he is awaiting final reports to begin project close out. He expects the project to be closed out on or before May 1st.

The meeting adjourned at 7:05 PM.

Respectfully submitted,

Daniel J. Morgado
Town Manager

Materials Referenced

Meeting notice with attachment dated February 15, 2013