
MINUTES 
SHERWOOD MIDDLE SCHOOL BUILDING COMMITTEE 

March 19, 2013 
 

Present:  Mr. Fitzgerald, Dr. Sawyer, Mr. Cox, Ms. Nash, Ms. Canzano, Mr. Morgado 
 
Also:  Mr. Queeney, Ms. Crockett, Mr. Kincaid 
 
Call to order at 7:05 PM in the Conference Room of the new Sherwood Middle School. 
 
On a motion by Ms. Canzano, Second by Ms. Nash, the minutes of February 19, 2013, were 
accepted. 
 
On a motion by Ms. Canzano, Second by Ms. Nash, the following bill schedule was approved: 
 

Gilbane $656,448.36 

 
Mr. Queeney reported that progress on the project remains excellent with the former building 
being readied for demolition by first removing all hazardous materials per set protocols. 
 
Mr. Queeney presented and reviewed his summary of expenditures of contingencies and 
allowances dated March 20, 2013.  After discussion and on a motion by Mr. Cox, second by Dr. 
Sawyer, the Committee voted to approve an AEA totaling $1,260, BEA’s totaling $4,274.00 and 
CCA’s totaling $11,803.00. 
 
Mr. Queeney reviewed a proposal to re-allocate the OPM’s fee ($214,009) for the remainder of 
the project.  This proposal was outlined in his February 25, 2013, email with attachments.  After 
review and discussion, the Committee on a motion by Ms. Nash, second by Ms. Canzano 
approved the proposal. 
 
The Committee viewed the administrative suite lobby area to determine if the costs to locate a 
spare monitor were necessary.  This issue was placed on hold while Dr. Sawyer looked into the 
matter. 
 
Ms. Crockett advised that an issue was discovered by the FF&E consultant relative to the desk 
tops that was an aesthetic issue not a performance or durability issue.  The vendor is offering a 
credit of $3,430 and a lifetime warranty (current is 20 years).  After review and discussion, the 
Committee voted on a motion by Ms. Nash, second by Ms. Canzano to accept this offer.  Ms. 
Crocket advised that there was an issue with some of the chairs that was far more serious that 
still needed to be worked out.  A report will be made at the next meeting. 
 
The field grading/soil issue was still being worked on.  Ms. Crockett will make a call to Ms. 
Snell to update her on the matter.  Work on the leak at the loading dock continues. 
  
Mr. Kincaid presented and reviewed the Gilbane report dated March 20, 2013.  April 8th is the 
projected start date for demolition with site work starting back up on May 1st. 



 
The meeting adjourned at 7:55 PM. 
 
Respectfully submitted, 
 
Daniel J. Morgado 
Town Manager 
 
 
Materials Referenced 
  
Meeting notice with attachments dated March 13, 2013 
Bill schedules as noted  
Summary of Expenditures of Contingencies and Allowances dated March 20, 2013 
Email dated February 25, 2013, with attachments from PMA 
Report prepared by Gilbane dated February 19, 2013 
 
 



 
 
 
 

 

Town of Shrewsbury 
MASSACHUSETTS 01545-5398 

 
March 13, 2013 
 
To: Sherwood Middle School Building Committee 
From: Daniel J. Morgado 
Re: Next Meeting  
  
The next meeting of the Committee will be Tuesday, March 19, 2013, at 7:05 PM in the the 
conference room of the new Sherwood Middle School to consider the following agenda: 
 

AGENDA 
 

1. Call to Order 

2. Accept minutes of February 19, 2013 

3. Act on bill schedule(s) – As Necessary 

4. Report from PMA Consultants - Owner’s Project Manager 
a. Fee Structure 

 
5. Report from Lamoureux Pagano Associates  

 
6. Report from Gilbane Building Company (GBC) - CM at Risk Firm 

 
7. Building Committee action as necessary 

a. Act on Bid Awards on Bid Packages (as necessary) 
b. Act on Construction Change Authorizations (as necessary) 
c. Act on Budget Expense Authorizations (as necessary) 
d. Act on Allowance Expense Authorizations (as necessary) 
e. Act on Contingency Expense Authorizations (as necessary) 

 
8. Other business (Tour of Building) 

9. Adjourn 

Reference materials 
 

Minutes of February 19, 2013 
Bill schedules as available 
Materials relative to OPM fee structure 
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MINUTES 
SHERWOOD MIDDLE SCHOOL BUILDING COMMITTEE 

February 19, 2013 
 

Present:  Mr. Fitzgerald, Dr. Sawyer, Mr. Cox, Mr. Wolohan, Mr. Morgado 
 
Also:  Mr. Queeney, Ms. Crockett, Ms. Crafford 
 
Call to order at 7:05 PM in the Conference Room of the new Sherwood Middle School. 
 
On a motion by Dr. Sawyer, Second by Mr. Cox, the minutes of January 15, 2013, were 
accepted. 
 
On a motion by Mr. Wolohan, second by Mr. Cox, the following bill schedules were approved: 
 

Gilbane $342,477.88 

Gilbane $139,182.92 

LPA $7,800.00 

Worcester Telegram $196.65 

Various – FF&E $220,821.23 

Various – FF&E $451,233.32 

Various – FF&E $183,455.05 

Various – FF&E $252,037.00 

Various – FF&E $17,387.16 

 $1,125,130.41 

 
Mr. Queeney presented his letter of February 13, 2013, seeking authorization to expend up to 
$48,983 for LSP services.  He explained this is a budgeted expense.  After discussion and on a 
motion by Mr. Cox, second by Dr. Sawyer this amount was authorized. 
 
Mr. Queeney presented and reviewed his summary of expenditures of contingencies and 
allowances dated February 19, 2013.  After discussion  and on a motion by Mr. Cox, second by 
Mr. Wolohan, the Committee voted to approve AEA’s totaling $8,965.80., BEA’s totaling 
$11,057.00 and CCA’s totaling $44,348 which also took the form of Change Order #9 
($44,238.00). 
 
Ms. Crockett advised that to avoid moving soil off the site and pay for disposal, that the baseball 
field elevation will be raised.  The soil contains naturally occurring arsenic that requires special 
disposal.   The leak at the loading dock continues to be pursued.  Also a list of issues and 
deficiencies reported by the staff has been compiled and is being worked on.  There is nothing 
extraordinary and the issues are typical of moving into a new building. 
 
Ms. Crafford presented and reviewed the Gilbane report dated February 19, 2013.  The 
demolition should be completed within (10) weeks total for both abatement and for the 



demolition work to conclude.  Mr. Morgado asked about rodent/critter control during the 
demolition process as it is possible that wildlife may be disturbed with the building coming down 
particularly with the modular units.  There was an extended discussion on the demolition portion 
of the project.  Mr. Fitzgerald also raised the matter of visibility of the Stop Sign at Orchard & 
Hutchins (northbound). Also the matter of parking on Orchard Street causing issues at the point 
where pavement ends and lawn areas begin. 
 
The meeting adjourned at 8:10 PM. 
 
Respectfully submitted, 
 
Daniel J. Morgado 
Town Manager 
 
 
Materials Referenced 
  
Meeting notice with attachments dated February 15 2013 
Bill schedules as noted  
Letter dated February 13, 2013, with attachments from PMA 
Summary of Expenditures of Contingencies and Allowances dated February 19, 2013 
Change Order #9 
Report prepared by Gilbane dated February 19, 2013 
 
 



Town ofShrewsbury, Massachusetts 
Sherwood Middle School Project 

SHERWOOD MIDDLE SCHOOL 
Summary of Expenditures of 

Contingencies and Allowances 

March 20, 2013 
PMA ConstniCtion SeiVices 
Owner's Project Mm1ager 

Allowance Expenditures !AEAsl 

$ 2,761,615.00 
$ 1,769,062.31 
$ 1,260.00 
$ 991,292.69 

64% 

This Month: 
AEA# 
10008c 

Total Value of various categories as of establishment of GMP 
Expenditures Previously Accepted by Building Committee 
AEA's Reviewed and Presented This Month for Building Committee ratification 
Value of Allowan·ce balances remaining 
Pe·rcentage Consumed 

Description 
Concrete @ site sign: sandblast Cl P base $ 

TOTAL $ 

Amount 
1,260.00 

1,260.00 

CM Contingency Expenditures !BEAsl 

$ 1,030,485.00 
$ 271,442.73 
$ 4,274.00 
$ 754,768.27 

This Month: 
BEA# 

ATP 138 
ATP 144 

27% 
92% 

Value of category as of establishment of GMP 
Expenditures Previously Accepted by Building Committee 
BEA's Reviewed and Presented This Month for Building Committee ratification 
Value of CM Contingency balance remaining 
Percentage Consumed (including requested issues) 
Percentage Complete (as of GBCo Feb 2013 Req, adj. for unspent CM canting & Allowances) 

Description 
Touch-up Painting·, general 
Touch-up Painting on Stair Stringer 

$ 
$ 

TOTAL $ 

Amount 
3,683.00 

591.00 

4,274.00 

Owners Construction Contingency Expenditures 

$ 1,851,268.00 
$ 693,711 
$ 11,803.00 
$ 1,145,754.00. 

This Month: 
CCA# 

ATP 140 

ATP 141 

38% 
92% 

Value of Category as of establishment of GMP 
Executed Change Orders· Authorized by Building Committee 
Authorized Expenditures Not Yet Compiled into Change Order (see below) 
Value of Owner Construction Contingency balance remaining 
Percentage Consumed 
Percentage Complete (as of GBCo Feb 2013 Req, adj. for unspent CM canting & Allowances) 

Description 
Damage to Column Cover by Plow 
Misc. Carpentry: Time-Out Area and swing in OTPT; 
Installation of FF&E appliances; Blocking for exercise 
equipment, 

$ 

$ 

TOTAL $ 

Amount 
3,455.00 

8,348.00 

11,803.00 

Owners Soft Cost Contingency Expenditures 

$ 762,741.00 
$19,560.00 

$ 
$ 743,181.00 

3% 
92% 

Total Value of various categories as of establishment of GMP 
Expenditures Previously Approved 
Consultant Requests for Amendment Presented This Month for Bldg Comm. ratification 
Value of CM Contingency balance remaining 
Percentage Cohsumed 

. Percentage Complete (as of GBCo Feb 2013 Req, adj. for unspent CM canting & Allowances) 



Daniel J Morgado 

From: 
Sent: 
To: 
Subject: 
Attachments: 

Dan: 

Paul Queeney <pqueeney@pmaconsultants.com> 
Monday, February 25, 2013 12:46 PM 
Daniel J Morgado 
Sherwood Middle School, Proposed Adjustment to OPM Fee Schedule 
Exh A PMA OPM FEE - DD-CD-Constr PHASES April 2010.pdf; SMS PMA Manhours 
Projection and Proposed Change to OPM Fee Schedule.xlsx 

As I mentioned to you last week, PMA has reviewed the OPM fee schedule that is detailed in PMA's OPM contract with 
the Town of Shrewsbury. The fee schedule in PMA's contract with the Town has the peak monthly billing amount of 
$42,267 /month extended through the month of March 2013, and then tapering down in the subsequent months of the 
project, with the last month of billing b~ing July 2013. Given the good position that the project is in at this point, PMA 
proposes to start the tapering down of the fee effective January 2013 rather than April 2013, and PMA further proposes 
to distribute the remainder of the OPM fee through September of 2013, the month when final landscaping and close-out 
documentation are expected to be complete. 

Month Contract Fee Proposed Fee 
Jan $42,267 $30,000 
Feb $42,267 $30,000 
Mar $42,267 $30,000 
Apr $31,000 $26,000 
May $21,000 $26,000 
Jun $20,000 $22,000 
July $15,208 $17,000 
Aug $0 $17,000 
Sep $0 $16,009 

--- ======= ======= 

Total: $214,009 $214,009 

The advantage of switching from the contractual fee schedule to the proposed fee schedule is that the proposed fee 
schedule closely corresponds to the anticipated level of effort going forward and avoids putting the Town in the position 
where the cumulative fee paid to PMA temporarily gets ahead of PM A's cumulative level of effort. 

The attached Excel spreadsheet details the anticipated month-by-montli OPM level of effort and calculates the OPM 
expenditures corresponding to the proposed fee schedule. I have also attached a PDF file with Attachment A to 
Amendment# 1 to the Shrewsbury-PMA OPM Contract; Attachment A lists the contractual distribution of OPM fee that 
PMA is proposing to adjust. 

Please advise if you accept PM A's proposed adjustment to the OPM fee schedule, from January 2013 to the end of the 
project in September 2013- Also, please let me know if you have any questions with what I have proposed. 

Thanks, 

Paul Queeney 
PMA Consultants, LLC 
857-233-8198 

1 



ATTACHMENT A
Shrewsbury - Sherwood Middle School Project
PMA CONSULTANTS - OWNER'S PROJECT MANAGER/ASST. PROJECT MANAGERS
MONTHLY LUMP-SUM FEE SCHEDULE

Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11
1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

OPM ONLY FEE - DD/CD/PROCUREMENT/CONSTRUCTION/CLOSEOUT  15,000$           15,000$           15,000$           15,000$           15,000$           15,000$           $15,000 $15,000 $20,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000

DD Phase  CD & Proc Phase  Constr & Demo & Closeout

75,000$               127,000$                 $914,208   
 

SITE - Assitant Project Manager  (24 months during Construction)  -$                 -$                 11,267$           11,267$           11,267$           11,267$           11,267$           
 

CUMULATIVE MONTHLY CASH-FLOW -  OPM & APMs - DD/CD/Proc/Constr/Closeout 15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         15,000$         20,000$         31,000$         31,000$         31,000$         31,000$         42,267$         42,267$         42,267$         42,267$         42,267$         

CUMULATIVE TOTAL CASH-FLOW -  OPM & APMs 15,000$         30,000$         45,000$         60,000$         75,000$         90,000$         105,000$       120,000$       140,000$       171,000$       202,000$       233,000$       264,000$       306,267$       348,534$       390,800$       433,067$       475,334$       

2010 2011

1 of 3 4/1/2010



ATTACHMENT A
Shrewsbury - Sherwood Middle School Project
PMA CONSULTANTS - OWNER'S PROJECT MANAGER/ASST. PROJ
MONTHLY LUMP-SUM FEE SCHEDULE

OPM ONLY FEE - DD/CD/PROCUREMENT/CONSTRUCTION/CLOSEOUT  

SITE - Assitant Project Manager  (24 months during Construction)  
 

CUMULATIVE MONTHLY CASH-FLOW -  OPM & APMs - DD/CD/Proc/Constr/Closeout

CUMULATIVE TOTAL CASH-FLOW -  OPM & APMs

Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13
18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35

$31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000 $31,000

   

11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           11,267$           

42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         42,267$         

517,600$       559,867$       602,134$       644,400$       686,667$       728,934$       771,200$       813,467$       855,734$       898,000$       940,267$       982,534$       1,024,800$    1,067,067$    1,109,334$    1,151,600$    1,193,867$    1,236,134$    

2012

2 of 3 4/1/2010



ATTACHMENT A
Shrewsbury - Sherwood Middle School Project
PMA CONSULTANTS - OWNER'S PROJECT MANAGER/ASST. PROJ
MONTHLY LUMP-SUM FEE SCHEDULE

OPM ONLY FEE - DD/CD/PROCUREMENT/CONSTRUCTION/CLOSEOUT  

SITE - Assitant Project Manager  (24 months during Construction)  
 

CUMULATIVE MONTHLY CASH-FLOW -  OPM & APMs - DD/CD/Proc/Constr/Closeout

CUMULATIVE TOTAL CASH-FLOW -  OPM & APMs

4/1/2010

REV 0

Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Totals
36 37 38 39 40 41 42 43 44 45

$31,000 $31,000 $21,000 $21,000 $20,000 $15,208 $0 $0 $0 $0 1,116,208$     

 

11,267$           -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 -$                 270,400$        

42,267$         31,000$         21,000$         21,000$         20,000$         15,208$         -$              -$              -$              -$              1,386,608$     

1,278,400$    1,309,400$    1,330,400$    1,351,400$    1,371,400$    1,386,608$    1,386,608$    1,386,608$    1,386,608$    1,386,608$    

2013

3 of 3 4/1/2010



Forecasted To-Go Level of Effort, 
Billing Rates & Hours by Personnel rate

Jan 
hrs/wk Jan Fee

Feb 
hrs/wk Feb Fee

Mar 
hrs/wk Mar Fee

Apr 
hrs/wk Apr Fee

May 
hrs/wk May Fee

Jun 
hrs/wk Jun Fee

Jul 
hrs/wk Jul Fee

Aug 
hrs/wk Aug Fee

Sep 
hrs/wk Sept Fee

Forecasted     To-
Go

TOTAL

PM (Paul Queeney) 146.50$       12 7,032$             12 7,032$             12 7,032$             10 5,860$            10 5,860$            10 5,860$             8 4,688$            8 4,688$           8 4,688$           52,740$             
APM (Tony Oliva) 124.80$       36 17,971$           36 17,971$           36 17,971$           32 15,974$          32 15,974$          32 15,974$           24 11,981$          24 11,981$         24 11,981$         137,779$           

Field Asst. PM, Clerk (Jon Pope) 49.50$          20 3,960$             20 3,960$             20 3,960$             20 3,960$            20 3,960$            0 -$                      0 -$                     0 -$                    0 -$                    19,800$             
Proj Exec (Chris Carroll) 208.00$       0.50 416$                 0.50 416$                 0.50 416$                 0.50 416$                0.50 416$                0.50 416$                 0.50 416$                0.50 416$               0.50 416$               3,744$                

Total Projected Cost 29,379$           29,379$           29,379$           26,210$          26,210$          22,250$           17,085$          17,085$         17,085$         214,063$           

30,000$           30,000$           30,000$           26,000$          26,000$          22,000$           17,000$          17,000$         16,000$         214,000$           

31,000$           31,000$           31,000$           31,000$          21,000$          20,000$           15,208$          
11,267$           11,267$           11,267$           
42,267$           42,267$           42,267$           31,000$          21,000$          20,000$           15,208$          -$                    -$                    214,009$           

PM 164.50$       21 13,818$           
APM 93.00$          40 14,880$           

Proj Exec 207.50$       3 2,490$             
31,188$           

Field Asst. PM, Clerk 70.00$          40 11,200$           

Total: 42,388$           

Town of Shrewsbury, Sherwood Middle School, OPM Services by PMA Consultants, PMA Recommendation to Adjust Billing Schedule, January through September 2013

Current Contract Fee Structure
OPM / APM

Asst PM
TOTAL

July August SeptemberApril May June

Approx Basis for $42,267 Peak Monthly Billing

Proposed Revised Fee Structure

January February March



Memorandum 
 

Sherwood Middle School 
GBC Project #: 5074 

   

Page 1 of 1 
 

To: Sherwood Middle School Building Committee 

From: Walt Kincaid – Project Manager  

CC:  Jim Driscoll – Project Executive 

Date: March 19, 2013 

Re: CM Report 

Construction Activity this Period  
 

 Completed commissioning systems (pending deferred summer)  
 Completed remaining interior, exterior and roof punch list (site pending) 
 Established site fence work zone for demolition 
 Completed removal of remaining furniture  
 Completed interior Abatement on 2nd and 3rd floor (including gym) 
 Started selective demolition of 3rd floor 

 
Key Dates/Upcoming Activities 
 

 Demolition of Modular Building to start tomorrow (3/20) 
 Continue window/brick/pcb caulk removal 
 Demolition of main building forecasted to start April 8th  
 Site work to resume May 1st. 

 
 
Other Business: 
 

 Construction Payment Application #25 (period ending February) : $ 656,488.36 
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