
Shrewsbury Public Library
Capital Repair Estimate

Shrewsbury, MA
November 11, 2008

GRAND SUMMARY

TOTAL REPAIR COST $4,422,212

*Assumes Work to be completed by 2010
*Excludes removal of hazardous waste
*Excludes removal and relocation of owners furnishings and equipment
*Excludes modification or replacement of shelving to make shelving area ADA Compliant
*Construction escalation for the past four years have averaged at 5% per year. Based upon the current unique 
  economic climate, forecasting cost escalation is very difficult. For Capital planning purposes only, assume to continue 5% 
  per year. Annually verify that percent and adjust accordingly.

 “Construction Cost Consultants” 
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A.M. Fogarty                    
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PROJECT: Shrewsbury Public Library  
LOCATION: Shrewsbury, MA  
CLIENT: Shrewsbury Public Library
DATE: 11-Nov-08
 
No.: 08076 CAPITAL REPAIR ESTIMATE
 

SUMMARY

BUILDING ENVELOPE

WATERPROOF FOUNDATION $80,638

REDESIGN ROOF BETWEEN ADDITION & ORIGINAL BLDG $120,363

REPAIR SLATE ROOF $85,838

REPLACE MODULAR SKYLIGHT SYSTEM (2 loc.) $203,385

DEFERRED MAINTENANCE

REPLACE ENTIRE HVAC INCLUDING NEW GAS SERVICE $2,037,811

UPGRADE 1979 ADDITION FLOOR LOADING $169,879

REPAIR EXT. WALLS @ CHILDREN'S ROOM COURTYARD $8,766

REPLACE SITE DRAINAGE (INCL TIE IN NEW FOUND. DRAIN) $236,037

REPAIR AND RESTORE MAINTENANCE SHED $47,850

UPGRADE IT SYSTEM $263,666

REPLACE/REPAIR BEAM @ CONNECTOR ROOF $5,114

REPLACE FRONT WALKWAY AND PROVIDE DRAINAGE $32,034

REPLACE/REPAIR CEILING & SUPPORT BEAMS IN ELEV. MACH RM $7,305

REPLACE INTERIOR LIGHTING AT 1979 ADDITION $124,922

UPGRADE STAFF BATHROOM TO BE HANDICAP ACCESSIBLE $32,760

UPGRADE CHILDREN'S BATHROOM TO BE HANDICAP ACCESSIBLE $26,893

CONCEAL EXPOSED DATA AND ELECTRIC CABLES $7,305

REPAIR RUBBLE FOUNDATION IN 1920 ADDITION $18,263

PROVIDE HUMIDIFICATION CONTROL FOR LOCAL HISTORY ROOM $22,208

REPOINT AND SEAL BRICK & CONCRETE WORK OF 1979 ADDITION $15,871

REPLACE CONCRETE APRON @ 1979 ADDITION $0
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PAINT WOOD TRIM ON 1979 ADDITION $7,232

ACCESSIBILITY

ADD CURB CUT TO WALKWAY $2,669

NEW WALKWAY AND RECONSTRUCT HC PARKING SPACE $3,733

REPLACE DOOR CLOSER AT MAIN ENTRANCE $6,429

FRONT ENTRANCE - MAKE HC ACCESSIBLE $92,048

PROVIDE RECESSED FIRE EXTINGUISHERS $6,575

ENLARGE 5 DOOR OPENINGS (PROVIDE 32" WIDTH) $14,370

REPLACE 9 DOORS REBUILDING FOR PULL CLEARANCE $16,108

REPLACE 9 DOORS REBUILDING FOR PUSH CLEARANCE $16,108

UPDATE DOOR HARDWARE (INCL. CLOSER) $28,947

UPGRADE STAIRWAYS IN 1920 BUILDING $18,410

REPLACE EXISTING ELEVATOR $613,403

PROVIDE ADA COMPLIANT FIRE ALARM DEVICES $5,552

PROVIDE ACCESSIBLE BATHROOMS $32,760

PROVIDE ADA COMPLIANT BOOK STACKS n/a

PROVIDE ADA COMPLIANT KITCHEN AND STAFF LOUNGE $10,958

----------
TOTAL CONSTRUCTION COST $4,422,212
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

BUILDING ENVELOPE

WATERPROOF FOUNDATION

Remove pavement and lawn at perimeter 210 LF 12.00 2,520
Excavate building perimeter 450 CY 12.00 5,400
Allow for hand excavation at building face 2,100 SF 1.50 3,150
Haul surplus material 450 CY 10.00 4,500
Foundation drain 210 LF 26.00 5,460
Backfill sand 450 CY 32.00 14,400
Pressure wash foundation face 2,100 SF 1.15 2,415
Waterproofing insulation and protection board 2,100 SF 6.26 13,146
Repair perimeter surface 210 LF 20.00 4,200

----------
SUBTOTAL 55,191
GENERAL CONDITIONS 10 % 5,519

----------
SUBTOTAL 60,710
CONTRACTORS OVERHEAD & PROFIT 15 % 9,107

----------
SUBTOTAL 69,817
DESIGN CONTINGENCY 10 % 6,982

----------
SUBTOTAL 76,798
ESCALATION 5 % 3,840

----------
TOTAL 80,638

REDESIGN ROOF BETWEEN ADDITION & ORIGINAL BLDG

Remove roofing and structure 720 SF 10.00 7,200
Remove lobby skylight 210 SF 8.00 1,680
Over frame new roof structure 1,200 SF 20.00 24,000
New metal roofing and underlayment 1,200 SF 35.00 42,000
Misc. flashing and tie in 1 LS 7,500.00 7,500

----------
SUBTOTAL 82,380
GENERAL CONDITIONS 10 % 8,238

----------
SUBTOTAL 90,618
CONTRACTORS OVERHEAD & PROFIT 15 % 13,593

----------
SUBTOTAL 104,211
DESIGN CONTINGENCY 10 % 10,421

----------
SUBTOTAL 114,632
ESCALATION 5 % 5,732
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

----------
TOTAL 120,363

REPAIR SLATE ROOF 

Allow for 25% Slate Replacement 750 SF 45.00 33,750
Copper flashing repairs 1 LS 25,000.00 25,000

----------
SUBTOTAL 58,750
GENERAL CONDITIONS 10 % 5,875

----------
SUBTOTAL 64,625
CONTRACTORS OVERHEAD & PROFIT 15 % 9,694

----------
SUBTOTAL 74,319
DESIGN CONTINGENCY 10 % 7,432

----------
SUBTOTAL 81,751
ESCALATION 5 % 4,088

----------
TOTAL 85,838

REPLACE MODULAR SKYLIGHT SYSTEM (2 loc.)

Remove skylight system 1,025 SF 5.00 5,125
Remove interior wood frame 1,025 SF 2.50 2,563
Misc. demolition 1 LS 5,000.00 5,000
New alum. framed skylight system 1,025 SF 115.00 117,875
Flash and tie into existing 192 LF 45.00 8,640

----------
SUBTOTAL 139,203
GENERAL CONDITIONS 10 % 13,920

----------
SUBTOTAL 153,123
CONTRACTORS OVERHEAD & PROFIT 15 % 22,968

----------
SUBTOTAL 176,091
DESIGN CONTINGENCY 10 % 17,609

----------
SUBTOTAL 193,700
ESCALATION 5 % 9,685

----------
TOTAL 203,385

DEFERRED MAINTENANCE

REPLACE ENTIRE HVAC INCLUDING NEW GAS SERVICE
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

Trench and backfill at gas service 100 LF 28.00 2,800
Mechanical Demolition 39,624 GSF 0.75 29,718
New 2 Pipe Fan coil system 39,624 GSF 31.00 1,228,344
Cut and Patch Interiors 39,624 GSF 3.00 118,872
Electrical mechanical wiring 1 LS 15,000.00 15,000

----------
SUBTOTAL 1,394,734
GENERAL CONDITIONS 10 % 139,473

----------
SUBTOTAL 1,534,207
CONTRACTORS OVERHEAD & PROFIT 15 % 230,131

----------
SUBTOTAL 1,764,339
DESIGN CONTINGENCY 10 % 176,434

----------
SUBTOTAL 1,940,772
ESCALATION 5 % 97,039

----------
TOTAL 2,037,811

UPGRADE 1979 ADDITION FLOOR LOADING

Remove and replace carpet 4,760 SF 0.75 3,570
Add interior column and footing 14 LOC 5,500.00 77,000
Provide addition support framing 4,760 SF 7.50 35,700
*relocation of furnishings by others

----------
SUBTOTAL 116,270
GENERAL CONDITIONS 10 % 11,627

----------
SUBTOTAL 127,897
CONTRACTORS OVERHEAD & PROFIT 15 % 19,185

----------
SUBTOTAL 147,082
DESIGN CONTINGENCY 10 % 14,708

----------
SUBTOTAL 161,790
ESCALATION 5 % 8,089

----------
TOTAL 169,879

REPAIR EXT. WALLS @ CHILDREN'S ROOM COURTYARD

Cut and Point masonry walls 250 SF 14.00 3,500
Misc. Masonry repair and flashing 1 LS 2,500.00 2,500

----------
SUBTOTAL 6,000
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

GENERAL CONDITIONS 10 % 600
----------

SUBTOTAL 6,600
CONTRACTORS OVERHEAD & PROFIT 15 % 990

----------
SUBTOTAL 7,590
DESIGN CONTINGENCY 10 % 759

----------
SUBTOTAL 8,349
ESCALATION 5 % 417

----------
TOTAL 8,766

REPLACE SITE DRAINAGE (INCL TIE IN NEW FOUND. DRAIN)

Remove existing drainage system 1 LS 7,500.00 7,500
Replace catch basin 4 EA 2,250.00 9,000
Drainage manhole 1 EA 2,500.00 2,500
Drainage pipe 550 LF 48.00 26,400
Underground infiltration system 1,250 SF 15.00 18,750
Tie-in building drainage 1 LS 5,000.00 5,000
Repave existing parking lot 23,100 SF 4.00 92,400

----------
SUBTOTAL 161,550
GENERAL CONDITIONS 10 % 16,155

----------
SUBTOTAL 177,705
CONTRACTORS OVERHEAD & PROFIT 15 % 26,656

----------
SUBTOTAL 204,361
DESIGN CONTINGENCY 10 % 20,436

----------
SUBTOTAL 224,797
ESCALATION 5 % 11,240

----------
TOTAL 236,037

REPAIR AND RESTORE MAINTENANCE SHED

Replace roof structure 650 SF 35.00 22,750
Misc. Masonry Repairs 1 LS 5,000.00 5,000
Repair Doors and Windows 1 LS 5,000.00 5,000

----------
SUBTOTAL 32,750
GENERAL CONDITIONS 10 % 3,275

----------
SUBTOTAL 36,025
CONTRACTORS OVERHEAD & PROFIT 15 % 5,404
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

----------
SUBTOTAL 41,429
DESIGN CONTINGENCY 10 % 4,143

----------
SUBTOTAL 45,572
ESCALATION 5 % 2,279

----------
TOTAL 47,850

UPGRADE IT SYSTEM

Tele/data wiring 39,624 GSF 2.50 99,060
Work Stations 47 EA 1,200.00 56,400
Main Frame Racks and Equipment 1 LS 25,000.00 25,000

----------
SUBTOTAL 180,460
GENERAL CONDITIONS 10 % 18,046

----------
SUBTOTAL 198,506
CONTRACTORS OVERHEAD & PROFIT 15 % 29,776

----------
SUBTOTAL 228,282
DESIGN CONTINGENCY 10 % 22,828

----------
SUBTOTAL 251,110
ESCALATION 5 % 12,556

----------
TOTAL 263,666

REPLACE/REPAIR BEAM @ CONNECTOR ROOF

Repair glue-lam beam 35 LF 100.00 3,500
*This is an allowance only remedy of repair unknown

----------
SUBTOTAL 3,500
GENERAL CONDITIONS 10 % 350

----------
SUBTOTAL 3,850
CONTRACTORS OVERHEAD & PROFIT 15 % 578

----------
SUBTOTAL 4,428
DESIGN CONTINGENCY 10 % 443

----------
SUBTOTAL 4,870
ESCALATION 5 % 244

----------
TOTAL 5,114
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

REPLACE FRONT WALKWAY AND PROVIDE DRAINAGE

Remove pavement at two entries 1,500 SF 1.20 1,800
Regrade 1 LS 3,000.00 3,000
Provide drainage and tie into new 1 LS 10,000.00 10,000
Replace conc. Sidewalk 1,500 SF 4.75 7,125

----------
SUBTOTAL 21,925
GENERAL CONDITIONS 10 % 2,193

----------
SUBTOTAL 24,118
CONTRACTORS OVERHEAD & PROFIT 15 % 3,618

----------
SUBTOTAL 27,735
DESIGN CONTINGENCY 10 % 2,774

----------
SUBTOTAL 30,509
ESCALATION 5 % 1,525

----------
TOTAL 32,034

REPLACE/REPAIR CEILING & SUPPORT BEAMS IN ELEV. MACH RM

General repair allowance from water damage 1 LS 5,000.00 5,000

----------
SUBTOTAL 5,000
GENERAL CONDITIONS 10 % 500

----------
SUBTOTAL 5,500
CONTRACTORS OVERHEAD & PROFIT 15 % 825

----------
SUBTOTAL 6,325
DESIGN CONTINGENCY 10 % 633

----------
SUBTOTAL 6,958
ESCALATION 5 % 348

----------
TOTAL 7,305

REPLACE INTERIOR LIGHTING AT 1979 ADDITION

Remove interior Lighting 25,500 GSF 0.75 19,125
New Light Fixture ( 1 per 135/sf) 189 FXT 250.00 47,250
Replace switching and day light controls 25,500 GSF 0.75 19,125

----------
SUBTOTAL 85,500
GENERAL CONDITIONS 10 % 8,550
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

----------
SUBTOTAL 94,050
CONTRACTORS OVERHEAD & PROFIT 15 % 14,108

----------
SUBTOTAL 108,158
DESIGN CONTINGENCY 10 % 10,816

----------
SUBTOTAL 118,973
ESCALATION 5 % 5,949

----------
TOTAL 124,922

UPGRADE STAFF BATHROOM TO BE HANDICAP ACCESSIBLE

Demolition:
Misc. demolition 1 LS 1,000.00 1,000
Carpentry:
Misc. carpentry 1 LS 500.00 500
Bathroom door, frame hdwr 1 EA 900.00 900
Finish:
New partition 360 SF 12.00 4,320
New plumbing wall 120 SF 6.00 720
New ceramic wall tile 320 SF 10.00 3,200
New ceramic floor tile 100 SF 12.00 1,200
Paint ceilings and doors 100 SF 5.00 500
Specialties:
Tilt mirror 1 EA 175.00 175
Soap disp. 1 EA 42.00 42
Towel paper disp. 1 EA 150.00 150
Toilet tissue holder 1 EA 45.00 45
Grab bar 2 EA 85.00 170
Plumbing:
New lav and faucet 1 EA 2,500.00 2,500
New HC toilet 1 EA 2,500.00 2,500
Clean out floor drain 1 EA 500.00 500
Misc. plumbing 1 EA 1,500.00 1,500

HVAC and Electrical 1 LS 2,500.00 2,500

----------
SUBTOTAL 22,422
GENERAL CONDITIONS 10 % 2,242

----------
SUBTOTAL 24,664
CONTRACTORS OVERHEAD & PROFIT 15 % 3,700

----------
SUBTOTAL 28,364
DESIGN CONTINGENCY 10 % 2,836

----------
SUBTOTAL 31,200
ESCALATION 5 % 1,560
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

----------
TOTAL 32,760

UPGRADE CHILDREN'S BATHROOM TO BE HANDICAP ACCESSIBLE

Demolition:
Misc. demolition 1 LS 1,000.00 1,000
Carpentry:
Misc. carpentry 1 LS 500.00 500
Bathroom door, frame hdwr 1 EA 900.00 900
Finish:
New partition 336 SF 12.00 4,032
New plumbing wall 96 SF 6.00 576
New ceramic wall tile 100 SF 10.00 1,000
New ceramic floor tile 48 SF 12.00 576
Paint ceilings and doors 48 SF 5.00 240
Specialties:
Tilt mirror 1 EA 175.00 175
Soap disp. 1 EA 42.00 42
Towel paper disp. 1 EA 150.00 150
Toilet tissue holder 1 EA 45.00 45
Grab bar 2 EA 85.00 170
Plumbing:
New lav and faucet 1 EA 2,500.00 2,500
New HC toilet 1 EA 2,500.00 2,500
Misc. plumbing 1 EA 1,500.00 1,500

HVAC and Electrical 1 LS 2,500.00 2,500

----------
SUBTOTAL 18,406
GENERAL CONDITIONS 10 % 1,841

----------
SUBTOTAL 20,247
CONTRACTORS OVERHEAD & PROFIT 15 % 3,037

----------
SUBTOTAL 23,284
DESIGN CONTINGENCY 10 % 2,328

----------
SUBTOTAL 25,612
ESCALATION 5 % 1,281

----------
TOTAL 26,893

CONCEAL EXPOSED DATA AND ELECTRIC CABLES

Minor allowance due to other remediation line items 1 LS 5,000.00 5,000

----------
SUBTOTAL 5,000
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

GENERAL CONDITIONS 10 % 500
----------

SUBTOTAL 5,500
CONTRACTORS OVERHEAD & PROFIT 15 % 825

----------
SUBTOTAL 6,325
DESIGN CONTINGENCY 10 % 633

----------
SUBTOTAL 6,958
ESCALATION 5 % 348

----------
TOTAL 7,305

REPAIR RUBBLE FOUNDATION IN 1920 ADDITION

Cut and point original stone foundation 500 SF 15.00 7,500
Misc. Repairs 1 LS 5,000.00 5,000

----------
SUBTOTAL 12,500
GENERAL CONDITIONS 10 % 1,250

----------
SUBTOTAL 13,750
CONTRACTORS OVERHEAD & PROFIT 15 % 2,063

----------
SUBTOTAL 15,813
DESIGN CONTINGENCY 10 % 1,581

----------
SUBTOTAL 17,394
ESCALATION 5 % 870

----------
TOTAL 18,263

PROVIDE HUMIDIFICATION CONTROL FOR LOCAL HISTORY ROOM

Ahu at attic 1 LS 8,000.00 8,000
New Galv ductwork, registers and dampers 1 LS 5,000.00 5,000
Misc. Electrical and controls 1 LS 2,200.00 2,200

----------
SUBTOTAL 15,200
GENERAL CONDITIONS 10 % 1,520

----------
SUBTOTAL 16,720
CONTRACTORS OVERHEAD & PROFIT 15 % 2,508

----------
SUBTOTAL 19,228
DESIGN CONTINGENCY 10 % 1,923

----------
SUBTOTAL 21,151
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

ESCALATION 5 % 1,058
----------

TOTAL 22,208

REPOINT AND SEAL BRICK & CONCRETE WORK OF 1979 ADDITION

Seal brick cracks 125 LF 9.50 1,188
Cut and Point brick veneer - 25% 275 SF 17.00 4,675
Misc. Repairs 1 LS 5,000.00 5,000

----------
SUBTOTAL 10,863
GENERAL CONDITIONS 10 % 1,086

----------
SUBTOTAL 11,949
CONTRACTORS OVERHEAD & PROFIT 15 % 1,792

----------
SUBTOTAL 13,741
DESIGN CONTINGENCY 10 % 1,374

----------
SUBTOTAL 15,115
ESCALATION 5 % 756

----------
TOTAL 15,871

REPLACE CONCRETE APRON @ 1979 ADDITION

Included with foundation repairs
----------

SUBTOTAL 0
GENERAL CONDITIONS 10 % 0

----------
SUBTOTAL 0
CONTRACTORS OVERHEAD & PROFIT 15 % 0

----------
SUBTOTAL 0
DESIGN CONTINGENCY 10 % 0

----------
SUBTOTAL 0
ESCALATION 5 % 0

----------
TOTAL 0

PAINT WOOD TRIM ON 1979 ADDITION

Prep, Prime and Paint eave trim 350 LF 7.00 2,450
Misc. Painting 1 LS 2,500.00 2,500

----------
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

SUBTOTAL 4,950
GENERAL CONDITIONS 10 % 495

----------
SUBTOTAL 5,445
CONTRACTORS OVERHEAD & PROFIT 15 % 817

----------
SUBTOTAL 6,262
DESIGN CONTINGENCY 10 % 626

----------
SUBTOTAL 6,888
ESCALATION 5 % 344

----------
TOTAL 7,232

ACCESSIBILITY

ADD CURB CUT TO WALKWAY

Remove Existing:
Site curbing 15 LF 5.50 83
Existing pavement 100 SF 1.00 100
Misc. Prep 1 LS 100.00 100
Erosion control 1 LS 50.00 50
Rework grading 100 SF 1.00 100
12" Gravel sub-base 4 CY 36.00 144

4" Concrete pavement 100 SF 4.50 450
Repair disturbed area 20 LF 10.00 200
Granite Curbing 15 LF 40.00 600

----------
SUBTOTAL 1,827
GENERAL CONDITIONS 10 % 183

----------
SUBTOTAL 2,009
CONTRACTORS OVERHEAD & PROFIT 15 % 301

----------
SUBTOTAL 2,311
DESIGN CONTINGENCY 10 % 231

----------
SUBTOTAL 2,542
ESCALATION 5 % 127

----------
TOTAL 2,669

NEW WALKWAY AND RECONSTRUCT HC PARKING SPACE

Remove Existing:
Site curbing 20 LF 5.50 110
Existing pavement 100 SF 2.50 250
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

Misc. Prep 1 LS 200.00 200
Erosion control 1 LS 50.00 50
Rework grading 100 SF 2.00 200
12" Gravel sub-base 4 CY 45.00 180
Bituminous Pavement 20 SY 5.50 110
Repair disturbed area 20 LF 20.00 400
Granite Curbing 20 LF 40.00 800
Line painting 1 LS 115.00 115
HC Parking sign 1 EA 140.00 140

----------
SUBTOTAL 2,555
GENERAL CONDITIONS 10 % 256

----------
SUBTOTAL 2,811
CONTRACTORS OVERHEAD & PROFIT 15 % 422

----------
SUBTOTAL 3,232
DESIGN CONTINGENCY 10 % 323

----------
SUBTOTAL 3,555
ESCALATION 5 % 178

----------
TOTAL 3,733

REPLACE DOOR CLOSER AT MAIN ENTRANCE

Repair electric door closers 2 PR 2,200.00 4,400

----------
SUBTOTAL 4,400
GENERAL CONDITIONS 10 % 440

----------
SUBTOTAL 4,840
CONTRACTORS OVERHEAD & PROFIT 15 % 726

----------
SUBTOTAL 5,566
DESIGN CONTINGENCY 10 % 557

----------
SUBTOTAL 6,123
ESCALATION 5 % 306

----------
TOTAL 6,429

FRONT ENTRANCE - MAKE HC ACCESSIBLE

New HC RAMP at entry 3.5 VLF 18,000.00 63,000

----------
SUBTOTAL 63,000
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

GENERAL CONDITIONS 10 % 6,300
----------

SUBTOTAL 69,300
CONTRACTORS OVERHEAD & PROFIT 15 % 10,395

----------
SUBTOTAL 79,695
DESIGN CONTINGENCY 10 % 7,970

----------
SUBTOTAL 87,665
ESCALATION 5 % 4,383

----------
TOTAL 92,048

PROVIDE RECESSED FIRE EXTINGUISHERS

Recessed FE w/ cab 6 EA 750.00 4,500

----------
SUBTOTAL 4,500
GENERAL CONDITIONS 10 % 450

----------
SUBTOTAL 4,950
CONTRACTORS OVERHEAD & PROFIT 15 % 743

----------
SUBTOTAL 5,693
DESIGN CONTINGENCY 10 % 569

----------
SUBTOTAL 6,262
ESCALATION 5 % 313

----------
TOTAL 6,575

ENLARGE 5 DOOR OPENINGS (PROVIDE 32" WIDTH)

Remove existing door and frame 5 EA 75.00 375
Enlarge door opening 5 EA 42.00 210
Reframe door opening 5 EA 125.00 625
New single door, frame and hardware 5 EA 850.00 4,250
Patch existing 5 EA 200.00 1,000
Patch millwork 5 EA 200.00 1,000
Allow for 1/2 of doors in masonry 2.5 EA 950.00 2,375

----------
SUBTOTAL 9,835
GENERAL CONDITIONS 10 % 984

----------
SUBTOTAL 10,819
CONTRACTORS OVERHEAD & PROFIT 15 % 1,623

----------
SUBTOTAL 12,441
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

DESIGN CONTINGENCY 10 % 1,244
----------

SUBTOTAL 13,685
ESCALATION 5 % 684

----------
TOTAL 14,370

REPLACE 9 DOORS REBUILDING FOR PULL CLEARANCE

Remove Door and frame 9 HRS 75.00 675
Reinstall frame 9 HRS 75.00 675
Rehang Door 9 HRS 75.00 675
Misc. Hardware replacement 9 LS 500.00 4,500
Misc. Patching 9 LS 500.00 4,500

----------
SUBTOTAL 11,025
GENERAL CONDITIONS 10 % 1,103

----------
SUBTOTAL 12,128
CONTRACTORS OVERHEAD & PROFIT 15 % 1,819

----------
SUBTOTAL 13,947
DESIGN CONTINGENCY 10 % 1,395

----------
SUBTOTAL 15,341
ESCALATION 5 % 767

----------
TOTAL 16,108

REPLACE 9 DOORS REBUILDING FOR PUSH CLEARANCE

Remove Door and frame 9 HRS 75.00 675
Reinstall frame 9 HRS 75.00 675
Rehang Door 9 HRS 75.00 675
Misc. Hardware replacement 9 LS 500.00 4,500
Misc. Patching 9 LS 500.00 4,500

----------
SUBTOTAL 11,025
GENERAL CONDITIONS 10 % 1,103

----------
SUBTOTAL 12,128
CONTRACTORS OVERHEAD & PROFIT 15 % 1,819

----------
SUBTOTAL 13,947
DESIGN CONTINGENCY 10 % 1,395

----------
SUBTOTAL 15,341
ESCALATION 5 % 767
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

----------
TOTAL 16,108

UPDATE DOOR HARDWARE (INCL. CLOSER)

General Hardware upgrade allowance 39,624 GSF 0.50 19,812

----------
SUBTOTAL 19,812
GENERAL CONDITIONS 10 % 1,981

----------
SUBTOTAL 21,793
CONTRACTORS OVERHEAD & PROFIT 15 % 3,269

----------
SUBTOTAL 25,062
DESIGN CONTINGENCY 10 % 2,506

----------
SUBTOTAL 27,568
ESCALATION 5 % 1,378

----------
TOTAL 28,947

UPGRADE STAIRWAYS IN 1920 BUILDING

Upgrade stair railings and nosing:
Rear Stair 2 FLTS 1,800.00 3,600
Main Decorative stair 2 FLTS 4,500.00 9,000

----------
SUBTOTAL 12,600
GENERAL CONDITIONS 10 % 1,260

----------
SUBTOTAL 13,860
CONTRACTORS OVERHEAD & PROFIT 15 % 2,079

----------
SUBTOTAL 15,939
DESIGN CONTINGENCY 10 % 1,594

----------
SUBTOTAL 17,533
ESCALATION 5 % 877

----------
TOTAL 18,410

REPLACE EXISTING ELEVATOR

Excavate elev. pit 1 LS 7,500.00 $7,500
Foundation excavation 1 LS 5,000.00 $5,000
12" Gravel slab base 200 CY 22.00 $4,400
Wall ftg (1'x2') 12 CY 395.00 $4,740
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

12" Found wall - average 8' 50 CY 650.00 $32,500
Elevator Foundation:
Elev pit mat 5 CY 350.00 $1,750
Elev pit wall 5 CY 500.00 $2,500
Underpinning exist. @ elevator 1 LS 10,000.00 $10,000
New conc. Stoop 1 LS 2,500.00 $2,500
Misc. concrete 1 LS 5,000.00 $5,000
Metallic waterproofing - elev. 1 LS 3,500.00 $3,500
Elev. machine room door - sgl 1 EA 1,000.00 $1,000
Misc. exterior painting 1 LS 500.00 $500
New elevator over ride pop-up 1 LS 10,000.00 $10,000
8" CMU Partition - mach rm 270 SF 25.00 $6,750
8" CMU Elev. Shaft 1,890 SF 25.00 $47,250
Repair new door opening 3 EA 1,500.00 $4,500
Misc. patch & repair 1 LS 10,000.00 $10,000
Reframe elev. Shaft opening 2 EA 3,000.00 $6,000
Misc. rough carpentry 1 LS 2,500.00 $2,500
Misc. finish carpentry 1 LS 4,000.00 $4,000
Misc. insulation 1 LS 500.00 $500
Interior - sgl 2 EA 1,000.00 $2,000
Reverse existing swing 2 EA 500.00 $1,000
Patch existing plaster 1 LS 5,000.00 $5,000
Interior partition 520 SF 10.00 $5,200
Gyp ceiling 2,800 SF 4.00 $11,200
Misc. drywall 1 LS 5,000.00 $5,000
Patch existing flooring 1 LS 5,000.00 $5,000
Int. painting 3,000 SF 4.00 $12,000
Signage 1 LS 1,000.00 $1,000
Fire extinguishers & cabinets 1 LS 300.00 $300
Misc. specialties 1 LS 5,000.00 $5,000
Elev. Sump grate 1 EA 750.00 $750
Elev. Framing 1 LS 3,000.00 $3,000
Elev. Pit ladder 1 EA 990.00 $990
Misc. bldg. metals 1 LS 3,000.00 $3,000
Elev. Louver 1 EA 750.00 $750
Hydraulic holeless elev. - 2 door 3 STOP 33,000.00 $99,000
Misc. plumbing 1 LS 5,000.00 $5,000
Rework interior 2,800 SF 10.00 $28,000
Vestibule heating 1 LS 2,500.00 $2,500
Shaft exhaust 1 LS 5,000.00 $5,000
Relocate steam convector 1 EA 4,000.00 $4,000
Electrical power - elev. 1 LS 7,500.00 $7,500
Rework interior 800 SF 12.00 $9,600

Exterior Remove Existing:
Remove existing elevator and shaft 1 LS 12,000.00 $12,000
Window & cut down sill 2 EA 700.00 $1,400
New stoop demolition 1 LS 750.00 $750

Interior Remove Existing:
Ground floor 1 LS 2,000.00 $2,000
First floor 1 LS 2,500.00 $2,500
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Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

Second floor 1 LS 2,000.00 $2,000

Minor hazard. Waste allow 1 LS 5,000.00 $5,000

----------
SUBTOTAL 419,830
GENERAL CONDITIONS 10 % 41,983

----------
SUBTOTAL 461,813
CONTRACTORS OVERHEAD & PROFIT 15 % 69,272

----------
SUBTOTAL 531,085
DESIGN CONTINGENCY 10 % 53,108

----------
SUBTOTAL 584,193
ESCALATION 5 % 29,210

----------
TOTAL 613,403

PROVIDE ADA COMPLIANT FIRE ALARM DEVICES

Provide ADA Signaling Devices 8 EA 475.00 3,800
*assumes existing fire alarm up to date and code compliant

----------
SUBTOTAL 3,800
GENERAL CONDITIONS 10 % 380

----------
SUBTOTAL 4,180
CONTRACTORS OVERHEAD & PROFIT 15 % 627

----------
SUBTOTAL 4,807
DESIGN CONTINGENCY 10 % 481

----------
SUBTOTAL 5,288
ESCALATION 5 % 264

----------
TOTAL 5,552

PROVIDE ACCESSIBLE BATHROOMS

Demolition:
Misc. demolition 1 LS 1,000.00 1,000
Carpentry:
Misc. carpentry 1 LS 500.00 500
Bathroom door, frame hdwr 1 EA 900.00 900
Finish:
New partition 360 SF 12.00 4,320
New plumbing wall 120 SF 6.00 720
New ceramic wall tile 320 SF 10.00 3,200

 Prepared by: A. M. Fogarty & Associates, Inc. 
SHREWSBURY LIBRARY - CAPITAL REPAIR 10-08.xls  Page 20



Shrewsbury Public Library - Capital Repair Estimate 11/11/2008
================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL
================================================================================

New ceramic floor tile 100 SF 12.00 1,200
Paint ceilings and doors 100 SF 5.00 500
Specialties:
Tilt mirror 1 EA 175.00 175
Soap disp. 1 EA 42.00 42
Towel paper disp. 1 EA 150.00 150
Toilet tissue holder 1 EA 45.00 45
Grab bar 2 EA 85.00 170
Plumbing:
New lav and faucet 1 EA 2,500.00 2,500
New HC toilet 1 EA 2,500.00 2,500
Clean out floor drain 1 EA 500.00 500
Misc. plumbing 1 EA 1,500.00 1,500
HVAC and Electrical 1 LS 2,500.00 2,500

----------
SUBTOTAL 22,422
GENERAL CONDITIONS 10 % 2,242

----------
SUBTOTAL 24,664
CONTRACTORS OVERHEAD & PROFIT 15 % 3,700

----------
SUBTOTAL 28,364
DESIGN CONTINGENCY 10 % 2,836

----------
SUBTOTAL 31,200
ESCALATION 5 % 1,560

----------
TOTAL 32,760

PROVIDE ADA COMPLIANT BOOK STACKS NIC

PROVIDE ADA COMPLIANT KITCHEN AND STAFF LOUNGE

Replace  Cabinets 1 LS 5,000.00 5,000
Replace appliances 1 LS 2,500.00 2,500

----------
SUBTOTAL 7,500
GENERAL CONDITIONS 10 % 750

----------
SUBTOTAL 8,250
CONTRACTORS OVERHEAD & PROFIT 15 % 1,238

----------
SUBTOTAL 9,488
DESIGN CONTINGENCY 10 % 949

----------
SUBTOTAL 10,436
ESCALATION 5 % 522

----------
TOTAL 10,958

 Prepared by: A. M. Fogarty & Associates, Inc. 
SHREWSBURY LIBRARY - CAPITAL REPAIR 10-08.xls  Page 21



CAPITAL REPAIR ESTIMATE

Shrewsbury Public Library
Shrewsbury, MA

Prepared For:

Shrewsbury Public Library
609 Main Street

Shrewsbury, MA 01545
(508) 841-8537

FAX: (508) 841-8540

Prepared By:

A. M. Fogarty & Associates, Inc.
175 Derby Street - Suite 5

Hingham, MA 02043
(781) 749-7272

FAX: (781) 740-2652

11-Nov-08


