
Sherwood Middle School
Shrewsbury, MA

7-Dec-09

Schematic Design
GRAND SUMMARY

BASE ESTIMATE $27,521,694

---------------
TOTAL DIRECT COST $27,521,694

GENERAL CONDITIONS 8% $2,201,736
GENERAL ADMINISTRATIVE O&P 5% $1,486,171
P&P BOND 1.5% $412,825
PERMIT 1.0% $316,224
CONTINGENCY 10% $3,162,243
ESCALATION ( FALL 2010) 6% $2,106,054

---------------
TOTAL CONSTRUCTION COST $37,206,947
COST PER S.F. $287.58

 “Construction Cost Consultants” 

 175 Derby St ., Suit e 5, Hin gh a m, MA  0204 3 

 ptim@amfogarty.com 
 TEL: (78 1) 74 9-72 72 ● FAX:  (781 ) 7 40-2 652 

& Assoc., Inc. 
A.M. Fogarty                    
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PROJECT: Sherwood Middle School NO. OF SQ. FT.: 129,378
LOCATION: Shrewsbury, MA COST PER SQ. FT.: $212.72
CLIENT: Lamoureux Pagano Associates Architects
DATE: 07-Dec-09

No.: 08108 SUMMARY

PERCENT     COST
 TOTAL OF PROJECT PER SF

A.  SUBSTRUCTURE
A10 - FOUNDATIONS
          A1010 STANDARD FOUNDATIONS 1,131,962 4% 8.75
          A1020 SPECIAL FOUNDATIONS 0 0% 0.00
          A1030 SLAB ON GRADE 433,501 2% 3.35
A20 - BASEMENT CONSTRUCTION
          A2010 BASEMENT EXCAVATION 0 0% 0.00
          A2020 BASEMENT WALLS 0 0% 0.00
B.  SHELL
B10 - SUPERSTRUCTURE
          B1010 FLOOR CONSTRUCTION 1,652,700 6% 12.77
          B1020 ROOF CONSTRUCTION 1,148,564 4% 8.88
B20 - EXTERIOR ENCLOSURE
          B2010 EXTERIOR WALLS 2,578,733 9% 19.93
          B2020 EXTERIOR WINDOWS 857,582 3% 6.63
          B2030 EXTERIOR DOORS 49,950 0% 0.39
B30 - ROOFING
          B3010 ROOF COVERINGS 767,829 3% 5.93
          B3020 ROOF OPENINGS 2,500 0% 0.02
C.  INTERIORS
C10 - INTERIOR CONSTRUCTION
          C1010 PARTITIONS 1,751,937 6% 13.54
          C1020 INTERIOR DOORS 524,361 2% 4.05
          C1030 FITTINGS 593,946 2% 4.59
C20 - STAIRS
          C2010 STAIR CONSTRUCTION 153,000 1% 1.18
          C2020 STAIR FINISHES 9,600 0% 0.07
C30 - INTERIOR FINISHES
          C3010 WALL FINISHES 623,072 2% 4.82
          C3020 FLOOR FINISHES 683,252 2% 5.28
          C3030 CEILING FINISHES 576,934 2% 4.46
D. SERVICES
D10 - CONVEYING
          D1010 ELEVATORS & LIFTS 127,500 0% 0.99
          D1010 ESCALATORS & MOVING WALKS 0 0% 0.00
          D1090 OTHER CONVEYING SYSTEMS 0 0% 0.00
D20 - PLUMBING
          D2010 PLUMBING FIXTURES 617,246 2% 4.77
          D2020 DOMESTIC WATER DISTRIBUTION 308,947 1% 2.39
          D2030 SANITARY WASTE 162,235 1% 1.25
          D2040 RAIN WATER DRAINAGE 100,800 0% 0.78
          D2090 OTHER PLUMBING SYSTEMS 55,000 0% 0.43
D30 - HVAC
          D3010 ENERGY SUPPLY 0 0% 0.00
          D3020 HEAT GENERATING SYSTEMS 134,400 0% 1.04
          D3030 COOLING GENERATING SYSTEMS 20,000 0% 0.15
          D3040 DISTRIBUTION SYSTEMS 2,416,903 9% 18.68
          D3050 TERMINAL & PACKAGE UNITS 248,155 1% 1.92
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Sherwood Middle School PERCENT     COST
 TOTAL OF PROJECT PER SF

          D3060 CONTROLS AND INSTRUMENTATION 517,512 2% 4.00
          D3070 SYSTEMS TESTING & BALANCING 77,627 0% 0.60
          D3090 OTHER HVAC SYSTEMS & EQUIPMENT 0 0% 0.00
D40 - FIRE PROTECTION
          D4010 SPRINKLERS 558,007 2% 4.31
          D4020 STANDPIPES 0 0% 0.00
          D4030 FIRE PROTECTION SPECIALTIES 0 0% 0.00
          D4090 OTHER FIRE PROTECTION SYSTEMS 0 0% 0.00
D50 - ELECTRICAL
          D5010 ELECTRICAL SERVICE & DISTRIBUTION 1,247,972 5% 9.65
          D5020 LIGHTING & BRANCH WIRING 873,158 3% 6.75
          D5030 COMMUNICATION & SECURITY 627,368 2% 4.85
          D5090 OTHER ELECTRICAL SYSTEMS 90,804 0% 0.70
E.  EQUIPMENT & FURNISHINGS
E10 - EQUIPMENT
          E1010 COMMERCIAL EQUIPMENT 467,000 2% 3.61
          E1020 INSTITUTIONAL EQUIPMENT 0 0% 0.00
          E1030 VEHICULAR EQUIPMENT 0 0% 0.00
          E1090 OTHER EQUIPMENT 189,540 1% 1.47
E20 - FURNISHINGS
          E 2010 FIXED FURNISHINGS 839,128 3% 6.49
          E2020 MOVABLE FURNISHINGS 0 0% 0.00
F.  SPECIAL CONSTRUCTION & DEMOLITION
F10 - SPECIAL CONSTRUCTION
          F1010 SPECIAL STRUCTURES 0 0% 0.00
          F1020 INTEGRATED CONSTRUCTION 0 0% 0.00
          F1030 SPECIAL CONSTRUCTION SYSTEMS 0 0% 0.00
          F1040 SPECIAL FACILITIES 0 0% 0.00
          F1050 SPECIAL CONTROLS & INSTRUMENTATION 0 0% 0.00
F20 - SELECTIVE BUILDING DEMOLITION
          F2010 BUILDING ELEMENTS DEMOLITION 0 0% 0.00
          F2020 HAZARDOUS COMPONENTS ABATEMENT 575,000 2% 4.44
G. BUILDING SITEWORK
G10 - SITE PREPARATION
          G1010 SITE CLEARING 244,106 1% 1.89
          G1020 SITE DEMOLITION & RELOCATIONS 789,218 3% 6.10
          G1030 SITE EARTHWORK 410,225 1% 3.17
          G1040 HAZARDOUS WASTE REMEDIATION 0 0% 0.00
G20 - SITE IMPROVEMENTS
          G2010 ROADWAYS 847,169 3% 6.55
          G2020 PARKING LOTS 0 0% 0.00
          G2030 PEDESTRIAN PAVING 121,912 0% 0.94
          G2040 SITE DEVELOPMENT 104,990 0% 0.81
          G2050 LANDSCAPING 621,958 2% 4.81
G30 - SITE MECHANICAL UTILITIES
          G3010 WATER SUPPLY 79,917 0% 0.62
          G3020 SANITARY SEWER 89,358 0% 0.69
          G3030 STORM SEWER 360,018 1% 2.78
          G3040 HEATING DISTRIBUTION 0 0% 0.00
          G3050 COOLING DISTRIBUTION 0 0% 0.00
          G3060 FUEL DISTRIBUTION 22,500 0% 0.17
          G3090 OTHER SITE MECHANICAL UTILITIES 0 0% 0.00
G40 - SITE ELECTRICAL UTILITIES
          G4010 ELECTRICAL DISTRIBUTION 12,600 0% 0.10
          G4020 SITE LIGHTING 0 0% 0.00
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Sherwood Middle School PERCENT     COST
 TOTAL OF PROJECT PER SF

          G4030 SITE COMMUNICATIONS & SECURITY 24,000 0% 0.19
          G4090 OTHER SITE ELECTRICAL UTILITIES 0 0% 0.00
G90 - OTHER SITE CONSTRUCTION
          G9010 SERVICE AND PEDESTRIAN TUNNELS 0 0% 0.00
          G9090 OTHER SITE SYSTEMS 0 0% 0.00

--------- --------- ---------
TOTAL DIRECT COST 27,521,694 100% 212.72
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

A.  SUBSTRUCTURE

A10 - FOUNDATIONS

A1010 STANDARD FOUNDATIONS

Wall Footing 2'-6" x 1' (1,552 LF):
4000 psi, NW, (incl. placement) 144 CY 142.00 20,448
Formwork 3,104 SFCA 6.00 18,624
Rebar 8,748 LBS 1.02 8,923

*unit cost $333.30

Stepped Wall Footing 2'-6" x 1 (53 LF):
4000 psi, NW, (incl. placement) 5 CY 142.00 710
Formwork 212 SFCA 12.00 2,544
Rebar 405 LBS 1.02 413

*unit cost $733.42

Column Footing FX 5'x5'x1'-6" (156ea):
4000 psi, NW, (incl. placement) 217 CY 142.00 30,814
Formwork 6,240 SFCA 8.00 49,920
Rebar 14,648 LBS 1.02 14,941

*unit cost $440.90

Retaining Wall Footing  (1'-6" thick)
4000 psi, NW, (incl. placement) 62 CY 142.00 8,804
Formwork 4'-8' 2,112 SFCA 16.00 33,792
Reinforcing steel 5,859 LBS 1.02 5,976

*unit cost $783.42

Foundation Retaining Wall 1'-6" thick x 14' high:
4000 psi, NW, (incl. placement) 343 CY 142.00 48,706
Formwork 12,320 SFCA 16.00 197,120
Waterstop 440 LF 9.00 3,960
Reinforcing steel 37,044 LBS 1.02 37,785

*unit cost $838.40

Site Retaining Wall 1'-6" thick x 14' high:
4000 psi, NW, (incl. placement) 49 CY 142.00 6,958
Formwork 1,764 SFCA 16.00 28,224
Waterstop 63 LF 9.00 567
Reinforcing steel 5,292 LBS 1.02 5,398

*unit cost $839.73

Foundation Frost Wall 1-4" x 4' deep:
4000 psi, NW, (incl. placement) 292 CY 142.00 41,464
Formwork 11,824 SFCA 9.00 106,416
Brick Shelf 1,478 LF 12.00 17,736
Reinforcing steel 27,594 LBS 1.02 28,146

*unit cost $663.57

Foundation Interior 12" x 3' deep:
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

4000 psi, NW, (incl. placement) 12 CY 142.00 1,704
Formwork 660 SFCA 9.00 5,940
Reinforcing steel 972 LBS 1.02 991

*unit cost $719.62

Foundation Stepped Frost Wall 1-4" x 9' deep Avg.:
4000 psi, NW, (incl. placement) 25 CY 142.00 3,550
Formwork 1,008 SFCA 9.00 9,072
Brick Shelf 56 LF 12.00 672
Reinforcing steel 2,362 LBS 1.02 2,409

*unit cost $628.13

Elevator Mat 7 CY 575.00 4,025
Elevator Pit Wall 6 CY 650.00 3,900
Pilaster 20 CY 850.00 17,000
Equipment pads 1 LS 4,000.00 4,000

Thermal and Moisture:
Dampproof frost wall 6,416 SF 1.75 11,228
Waterproof ground floor wall 7,040 SF 6.75 47,520
Elev. pit waterproofing 1 LS 3,850.00 3,850
3" Rigid found. insul 13,456 SF 2.95 39,695

Earthwork:
Building Cut 2,900 CY 10.00 29,000
Structural fill 5,572 CY 28.00 156,016
Excavate Foundation 2,000 CY 10.00 20,000
Backfill Foundation (on site mat'l) 2,800 CY 10.00 28,000
Foundation drains 1 LS 25,000.00 25,000

----------
1,131,962

A1020 SPECIAL FOUNDATIONS
NOT USED

----------
0

A1030 SLAB ON GRADE

5" Slab on grade 56,233 SF 4.05 227,744
2" Rigid Slab Insul. 56,233 SF 2.65 149,017
10 Mil poly 56,233 SF 0.12 6,748
12" Gravel base 2,083 CY 24.00 49,992

----------
433,501

TOTAL A10 FOUNDATIONS 1,565,463
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

B.  SHELL

B10 - SUPERSTRUCTURE

B1010 FLOOR CONSTRUCTION

Structural steel (11 lbs/sf) 404 TONS 3,000.00 1,212,000
3" x 18 Ga comp deck 73,450 SF 2.65 194,643
3 1/2" NW deck fill 73,450 SF 3.35 246,058

----------
1,652,700

B1020 ROOF CONSTRUCTION

Roof framing -  (10 lbs/sf) 286 TONS 3,100.00 886,600
Galv. RTU dunnage 10 TONS 3,850.00 38,500
TS Roof screen support 6 TONS 3,850.00 23,100
3"x18 Ga. acoustical roof deck - band rm 5,972 SF 6.50 38,818
3"x18 Ga. acoustical roof deck - gym 10,462 SF 6.50 68,003
1 1/2"x20 Ga. roof deck 40,671 SF 2.30 93,543

----------
1,148,564

TOTAL B10 SUPERSTRUCTURE 2,801,264

B20 - EXTERIOR ENCLOSURE

 B2010 EXTERIOR WALLS

Back-up:
8" x 16 Ga. stud @ 16" oc 52,998 SF 8.65 458,433
3" Stud at soffit and Collector end and cap 10,360 SF 5.25 54,390
1/2" Dens glass 5,812 SF 2.60 15,111
Self adhered air & vapor membrane 5,812 SF 2.90 16,855
Dampproof concrete retaining wall 863 SF 2.00 1,726

Masonry Veneer:
Brick veneer - watertable 3,709 SF 28.00 103,852
Brick veneer - loading dock/retaining wall 863 SF 28.00 24,164
Brick Watertable cap 1,126 LF 55.00 61,930
Retaining wall cap 49 LF 135.00 6,615

Solar Wall:
Perforated solor collector 3,241 SF 27.00 87,507
Solor Panel collector end panel and cap 839 SF 27.00 22,653
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

Centria Panels:
Composite "Formawall" Centria Panel 7,587 SF 36.00 273,132
Metal wrap Insulated Liner panel 38,461 SF 15.00 576,915
Perforated screen panel 34,572 SF 20.00 691,440

Misc. Panels:
Metal Spanderel panel at storefront 95 SF 65.00 6,175
Roof Screen Panel 2,174 SF 28.00 60,872
Roof screen cap 395 LF 25.00 9,875
Soffit Panel - eifs 2,571 SF 21.00 53,991
Column Covers 120 VLF 145.00 17,400
Misc Sealants 1 LS 25,000.00 25,000
MasonryWall flashing 1,126 LF 9.50 10,697

----------
2,578,733

B2020 EXTERIOR WINDOWS

4 1/2" Alum. storefront 11,483 SF 65.00 746,395
Aluminum sun shade 510 LF 95.00 48,450

5 1/2" P.T. - perm blocking 5,386 LF 4.50 24,237
Exterior sealants 5,500 LF 7.00 38,500

----------
857,582

B2030 EXTERIOR DOORS

Alum. Doors (Incl. Hardware):
Alum. Entry Door - DBL 5 PR 5,850.00 29,250
Alum. Entry w/ Sidelight - SGL 1 EA 5,500.00 5,500
Alum. Entry Life skill - SGL 1 EA 3,000.00 3,000

Insulated Metal Doors (Incl. Hardware):
Loading Dock - SGL 1 EA 1,200.00 1,200
Mech Rm - SGL 1 EA 1,200.00 1,200
Gym Egress - DBL 1 EA 2,300.00 2,300

Overhead Door - 10x10 3 EA 2,500.00 7,500

----------
49,950

TOTAL B20 - EXTERIOR ENCLOSURE 3,486,265

B30 - ROOFING

B3010 ROOF COVERINGS
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

TPO roof w/4" rigid insul 57,105 SF 10.75 613,879
Allow for tappered insulation 1 LS 20,000.00 20,000
Membrane flashing/walkway pads 1 LS 30,000.00 30,000
Roof blocking 2,058 LF 12.50 25,725

Alum. Clad Trim & Flashing:
Gravel stop 1,799 LF 25.00 44,975
Base flashing 254 LF 25.00 6,350
Roof drain 28 EA 425.00 11,900
Misc. Flashing 1 LS 15,000.00 15,000

----------
767,829

B3020 ROOF OPENINGS

Elevator vent 1 LS 2,500.00 2,500

----------
2,500

TOTAL B30 ROOFING 770,329

C.  INTERIORS

C10 - INTERIOR CONSTRUCTION

C1010 PARTITIONS

Carpentry:
Interior Blocking 129,378 GSF 0.35 45,282
Misc. Rough Carpentry 129,378 GSF 1.00 129,378

Firestopping 129,378 GSF 0.35 45,282
Joint sealants 129,378 GSF 1.20 155,254

Drywall Partitions:
1 lyr 5/8" at exterior 49,109 SF 2.00 98,218
Corridor partition 39,454 SF 8.00 315,632
2 hr Stair partition 3,481 SF 14.00 48,734
Interior Partition (typ) 51,249 SF 8.00 409,992
Plumbing Part. 5,631 SF 6.00 33,786
Elevator Shaft 1,391 SF 14.00 19,474
Acoustical Part. 2,431 SF 10.00 24,310
Gymnasium Part. 4,505 SF 13.00 58,565
2 hr Mech Part. 2,569 SF 14.00 35,966
Furr and Gyp Foundation 2,318 SF 6.00 13,908
Misc. drywall assemblies 129,378 GSF 2.00 258,756

Floding Partition Band/Drama 792 SF 75.00 59,400
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

----------
1,751,937

C1020 INTERIOR DOORS

H.M. Frames:
Door Frame - SGL 198 EA 245.00 48,510
Door Frame - Dbl 27 EA 260.00 7,020
Door Sidelight 63 EA 420.00 26,460
HM Interior Window frame 169 SF 35.00 5,915

Hollow Metal Door:
Kitchen -SGL 7 EA 650.00 4,550
Kitchen -DBL 2 EA 900.00 1,800
Mech/Elect - SGL 16 EA 400.00 6,400
Mech/Elect - DBL 2 EA 650.00 1,300

Wood Doors:
Stair Hall - SGL 2 EA 400.00 800
Stair Hall - DBL 6 EA 800.00 4,800
Corridor -DBL 7 EA 800.00 5,600
Administration/Office - SGL 38 EA 275.00 10,450
Bathroom - SGL 19 EA 275.00 5,225
Storage - SGL 3 EA 275.00 825
Storage - DBL 5 EA 550.00 2,750
Classroom - SGL 61 EA 400.00 24,400
Interconnecting Classroom - SGL 46 EA 275.00 12,650
Music - DBL 1 EA 800.00 800
Music - SGL 1 EA 400.00 400
Band/ Drama - DBL 2 EA 800.00 1,600
Locker Room - SGL 5 EA 275.00 1,375
Gym - DBL 2 EA 800.00 1,600

Specialty Doors:
Overhead coiling door at Café  (4 ea) 430 SF 65.00 27,950
Access Panels 1 LS 15,000.00 15,000

Finish Hardware:
Stair Hall - SGL 2 EA 1,800.00 3,600
Stair Hall - DBL 6 EA 2,700.00 16,200
Corridor -DBL 7 EA 2,700.00 18,900
Administration/Office - SGL 38 EA 550.00 20,900
Kitchen -SGL 7 EA 650.00 4,550
Kitchen -DBL 2 EA 900.00 1,800
Mech/Elect - SGL 16 EA 400.00 6,400
Mech/Elect - DBL 2 EA 650.00 1,300
Bathroom - SGL 19 EA 500.00 9,500
Storage - SGL 3 EA 350.00 1,050
Storage - DBL 5 EA 600.00 3,000
Classroom - SGL 61 EA 550.00 33,550
Interconnecting Classroom - SGL 46 EA 260.00 11,960
Music - DBL 1 EA 1,000.00 1,000
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

Music - SGL 1 EA 700.00 700
Band/ Drama - DBL 2 EA 1,500.00 3,000
Locker Room - SGL 5 EA 550.00 2,750
Gym - DBL 2 EA 2,500.00 5,000

Glass and Glazing:
HM Window frame 169 SF 14.00 2,366
Sidelights 665 SF 14.00 9,310
Door Glazing 93 LVS 150.00 13,950
Misc. Glazing 1 LS 5,000.00 5,000

Aluminum  Storefront and Entries:
Vestibule Door  -  DBL 5 EA 5,000.00 25,000
Interior Alum. Storefront 1,200 SF 65.00 78,000

Paint door - sgl 198 EA 75.00 14,850
Paint door - dbl 27 EA 125.00 3,375
HM Window Frame 834 SF 5.00 4,170
Paint window/sidelight 1 LS 5,000.00 5,000

----------
524,361

C1030 FITTINGS

Interior Platforms:
Frame and Subfloor at stage 308 SF 18.00 5,544
Stage stair framing 2 EA 950.00 1,900
Roof access catwalk 500 SF 30.00 15,000

Lobby Glazed railing 52 LF 275.00 14,300
Stage stair rail 21 LF 185.00 3,885
HC Ramp Wall Rail 79 LF 90.00 7,110
Misc. metals 129,378 GSF 0.75 97,034
Platform trim 1 LS 25,000.00 25,000

Corridor Display cabinet 3 EA 7,500.00 22,500

Solid Plastic Toilet Partitions:
Std. partition 19 EA 102.00 1,938
HC Partition 10 EA 1,225.00 12,250
Urinal screen 4 EA 275.00 1,100
Locker room changing stall 15 EA 1,300.00 19,500
Solid Surface lav countertop 24 LF 270.00 6,480

Toilet and Shower Accessories:
Paper towel dispenser/disposal 29 EA 250.00 7,250
Toilet tissue dispenser 42 EA 48.00 2,016
Grab bars 46 EA 95.00 4,370
Soap dispenser 39 EA 42.00 1,638
Framed mirror - 3' 39 EA 195.00 7,605
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

Coat hooks 29 EA 20.00 580
Janiter shelf 4 EA 200.00 800
Misc. accessories 1 LS 2,000.00 2,000
*Excludes classroom accessories

Student Lockers 972 EA 250.00 243,000
Gym Lockers - basket 225 EA 75.00 16,875
Life Skill Locker 15" DBL 8 EA 265.00 2,120

Fire extinguisher and cab - allow 6 EA 450.00 2,700
Building directory - allow 1 EA 5,000.00 5,000
Int. ADA signage 129,378 GSF 0.15 19,407

16" Alum. Letters 20 EA 350.00 7,000
Cubicle curtain track w/ Curtain 60 LF 95.00 5,700
Misc. specialties 129,378 GSF 0.25 32,345

----------
593,946

TOTAL C10 - INTERIOR CONSTRUCTION 2,870,244

C20 - STAIRS

C2010 STAIR CONSTRUCTION

Egress Stair 5 FLTS 17,500.00 87,500
Lobby Stair 2 FLTS 25,000.00 50,000
Conc stair pan fill 7 FLTS 1,500.00 10,500
Ship ladder to roof 2 EA 2,500.00 5,000

----------
153,000

C2020 STAIR FINISHES

Rubber treads and risers 768 LFR 12.50 9,600
*landing tile carried with stairs

----------
9,600

TOTAL C20 - STAIRS 162,600

C30 - INTERIOR FINISHES

C3010 WALL FINISHES

Acoustical wall panel - Music Rms 1 LS 20,000.00 20,000
Gym Wall Padding 1,260 SF 12.50 15,750
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

Gym Acoustical panels - each end 840 SF 20.00 16,800
Band Orchastra Acoustical wall panel 500 SF 25.00 12,500
Misc. Music Room panels 1 LS 10,000.00 10,000
Ceramic Wall Tile:
Toilet rm -  5' wainscott 6,540 SF 13.00 85,020
Corridors - 7' 11,467 SF 13.00 149,071
Stair Halls - 7' avg 2,168 SF 13.00 28,184
Café - 7' 1,081 SF 13.00 14,053

Interior painting 129,378 SF 2.10 271,694

----------
623,072

C3020 FLOOR FINISHES

Ceramic Tile:
Ceramic floor tile - thin set 4,663 SF 15.00 69,945
Ceramic floor tile waterproofing 3,500 SF 7.00 24,500
Marble Threshold 29 EA 48.00 1,392
Built-up Ceramic base 1,308 LF 10.00 13,080
Quarry tile - thin set 3,190 SF 16.00 51,040
Quarry tile base 271 LF 7.50 2,033

Resilient Flooring:
VCT 76,726 SF 2.85 218,669
Sheet Linoleum 11,132 SF 8.50 94,622
Rubber tile at stair 1,468 SF 7.50 11,010
Vinyl base 12,728 LF 1.65 21,001

Wood Flooring:
Gym floor with sleepers and insul. 8,524 SF 15.25 129,991
Stage Floor 206 SF 12.00 2,472
Vented  base 335 LF 4.25 1,424

Carpet 8,718 SF 4.50 39,231

Conc. Sealer 2,992 SF 0.95 2,842

----------
683,252

C3030 CEILING FINISHES

ACT  - 2x2 typ 91,967 SF 4.00 367,868
ACT  - MR 2x2 kitchen 4,800 SF 5.50 26,400
Premium tiole at band and music 1 LS 20,000.00 20,000
Magna Grid 913 SF 15.00 13,695
Unistrut grid 519 SF 10.00 5,190
Gyp ceiling and Soffit 5,462 SF 7.50 40,965
Interior light shelf 1,286 LF 40.00 51,440
Gyp soffit 2,087 LF 22.00 45,914
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

Paint Ceiling 5,462 SF 1.00 5,462

----------
576,934

TOTAL C30 - INTERIOR FINISHES 1,883,258

D. SERVICES

D10 - CONVEYING

D1010 ELEVATORS & LIFTS

Stage lift 1 LS 18,000.00 18,000
3500 lbs Hydraulic Elevator 3 STOP 35,000.00 105,000
Elev. framing 1 LS 3,000.00 3,000
Elev. pit ladder 1 EA 1,500.00 1,500

----------
127,500

TOTAL D10 - CONVEYING 127,500

D20 - PLUMBING

D2010 PLUMBING FIXTURES

HC Toilet - flr mtd 23 EA 1,100.00 25,300
Reg Toilet - flr mtd 19 EA 1,100.00 20,900
Wall Lav 33 EA 975.00 32,175
Counter Lav 6 EA 825.00 4,950
Classroom sink 61 EA 1,075.00 65,575
Art rm sink 4 EA 1,250.00 5,000
Double bowl sink 2 EA 1,350.00 2,700
Mop sink 4 EA 1,450.00 5,800
Urinal 8 EA 1,200.00 9,600
Drinking fountain 6 EA 2,400.00 14,400
Shower Stall 3 EA 2,200.00 6,600
Fixture rough in 169 EA 2,000.00 338,000
Washer dryer rough-in 1 EA 750.00 750
Floor drain (inc. rough) 18 EA 750.00 13,500
Kitchen Rough-in 1 LS 35,000.00 35,000

4" Water heater flue 125 LF 75.00 9,375
Grease tramp 1 EA 5,000.00 5,000
Grease interceptor 1 EA 4,500.00 4,500
Pressure reducing station 1 EA 3,000.00 3,000
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DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

Gas Pipe:
2 /12" 355 LF 18.65 6,621
6" 100 LF 85.00 8,500

----------
617,246

D2020 DOMESTIC WATER DISTRIBUTION

Water service (inc. bfp) 1 LS 8,500.00 8,500
4" UG water service 10 LF 75.00 750

Copper (Mains Only):
3/4" 1,800 LF 17.20 30,960
1" 200 LF 21.00 4,200
1 1/2" 1,060 LF 32.00 33,920
2" 1,500 LF 46.00 69,000
2 1/2" 830 LF 64.00 53,120
3" 270 LF 85.00 22,950
4" 400 LF 105.00 42,000

1" Pipe Insulation:
3/4" 1,800 LF 6.20 11,160
1" 200 LF 6.55 1,310
1 1/2" 1,060 LF 6.90 7,314
2" 1,500 LF 7.35 11,025
2 1/2" 830 LF 7.90 6,557
3" 270 LF 8.30 2,241
4" 400 LF 9.85 3,940

----------
308,947

D2030 SANITARY WASTE

Sewer service 1 LS 2,500.00 2,500
UG D/W/V:
3" 185 LF 24.50 4,533
4" 1,000 LF 29.00 29,000
6" 125 LF 38.50 4,813
10" 10 LF 88.00 880
FCO 10 EA 275.00 2,750

AC D/W/V: 
2" 650 LF 22.00 14,300
4" 180 LF 26.00 4,680
6" 920 LF 40.50 37,260
8" 700 LF 66.50 46,550
10" 135 LF 90.00 12,150
CO 12 EA 235.00 2,820

----------
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162,235

D2040 RAIN WATER DRAINAGE

Roof drain (inc. rough) 28 EA 3,600.00 100,800
Underslab drainage nic

----------
100,800

D2090 OTHER PLUMBING SYSTEMS

Hot water generation 1 LS 45,000.00 45,000
Grease trap and connection 1 LS 10,000.00 10,000

----------
55,000

TOTAL D20 - PLUMBING $9.62 /sf 1,244,228

D30 - HVAC

D3020 HEAT GENERATING SYSTEMS

Boilers 3 EA 27,000.00 81,000
Pumps 2 EA 5,500.00 11,000
ET 2 EA 950.00 1,900
VFD Drive 1 LS 8,000.00 8,000
Chenical treatment 1 LS 7,500.00 7,500
Boiler valve and trim 1 LS 25,000.00 25,000

----------
134,400

D3030 COOLING GENERATING SYSTEMS
*DX Cooling inc. w/ RTU's

Split AC system at elev. Mach rm 1 LS 8,000.00 8,000
Split AC system at elev. Data rm 1 LS 12,000.00 12,000

----------
20,000

D3040 DISTRIBUTION SYSTEMS

RTU 1-11 42,780 CFM 9.00 385,020
AHU 1-3 3 EA 60,000.00 180,000
UH 8 EA 950.00 7,600
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====================================================================================

CUH 19 EA 2,500.00 47,500
ECH 5 EA 1,800.00 9,000
EF 5 EA 3,500.00 17,500
Sloar wall fan and equipment 1 LS 40000 40000

Supply:
Grilles 195 EA 245.00 47,775
4' Lin dif 133 EA 235.00 31,255
VD 263 EA 240.00 63,120
Flex conn 203 EA 65.00 13,195
Ductwork 65,000 LBS 8.50 552,500
Duct Insul 50,000 SF 4.10 205,000

Return:
Grilles 142 EA 190.00 26,980
VD 133 EA 235.00 31,255
Flex conn 52 EA 65.00 3,380
Ductwork 35,000 LBS 8.50 297,500

Kitchen hood duct (welded) 260 LBS 15.00 3,900
Fire wrap 200 SF 8.00 1,600

Mechanical piping 129,378 GSF 3.50 452,823

----------
2,416,903

D3050 TERMINAL & PACKAGE UNITS

Fan coil unit 2 EA 2,800.00 5,600
VAV boxes 101 EA 1,350.00 136,350
FTR 1,931 LF 55.00 106,205

----------
248,155

D3060 CONTROLS AND INSTRUMENTATION

DDC Controls 129,378 GSF 4.00 517,512

----------
517,512

D3070 SYSTEMS TESTING & BALANCING

Test and Balance 129,378 GSF 0.60 77,627

----------
77,627
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====================================================================================

TOTAL D30 - HVAC $26.39 /SF 3,414,597

D40 - FIRE PROTECTION

D4010 SPRINKLERS

Heads/br piping (not shown) 129,683 SF 4.00 518,732
Valve assembly 1 EA 5,200.00 5,200
8" UG fire service 10 LF 75.00 750
8" Gate vlv 2 EA 1,650.00 3,300
8" Check vlv 2 EA 3,500.00 7,000
4" Check vlv 1 EA 2,250.00 2,250
6" BF vlv 5 EA 850.00 4,250
Flow switch 7 EA 225.00 1,575
2 1/2" FDV 12 EA 825.00 9,900
Siamese conn 1 EA 1,000.00 1,000
6" FCVA 3 EA 1,350.00 4,050

----------
558,007

TOTAL D40 - FIRE PROTECTION $4.31 /sf 558,007

D50 - ELECTRICAL

D5010 ELECTRICAL SERVICE & DISTRIBUTION

POWER DISTRIBUTION
MAIN SWITCHBOARD
1600 AMP 1 EA 38,500.00 38,500
PANELBOARDS
120-208 Volt 100% Neutral:
225 AMP main lug 3 EA 1,766.00 5,298
100 AMP main brkr 2 EA 1,549.00 3,098
225 AMP main brkr 3 EA 2,053.00 6,159
120-208 Volt 200% Neutral:
225 AMP main lug 5 EA 1,792.00 8,960
225 AMP main brkr 5 EA 2,336.00 11,680
277-480 Volt 100% Neutral:
100 AMP main lug 2 EA 3,730.00 7,460
225 AMP main lug 4 EA 4,189.00 16,756
225 AMP main brkr 1 EA 3,831.00 3,831
Misc. Panel and feeder allow 1 LS 40,000.00 40,000

METERING
Single meter can 1 EA 500.00 500

100% NEUTRAL FEEDERS
FEEDERS - IN EMT
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100 AMP 970 LF 25.35 24,590
125 AMP 450 LF 29.30 13,185
175 AMP 80 LF 32.00 2,560
200 AMP 1,250 LF 34.25 42,813
225 AMP 125 LF 43.25 5,406

FEEDERS, UNDERGROUND - IN PVC
100 AMP 65 LF 14.30 930
175 AMP 65 LF 21.00 1,365
1600 AMP 65 LF 258.85 16,825

SPARE OR EMPTY RACEWAYS
PVC - UNDERGROUND
3" 900 LF 9.45 8,505
4" 600 LF 13.35 8,010
5" 380 LF 21.65 8,227

GENERATOR SIGNAL - UNDERGROUND
Annunciator circuits 65 LF 7.40 481
Data signal 65 LF 4.35 283

GROUNDING
Ground rod 3/4" x 10' 4 EA 75.00 300
1/0 Bare copper wire 50 LF 1.60 80

CABLE TRAY - LADDER TYPE
12" Ladder 120 LF 25.50 3,060

UNINTERRUPTABLE POWER SUPPLY
30KVA 1 EA 27,560.00 27,560

ENCLOSED CIRCUIT BREAKER - 3 PHASE - TO 600 VOLTS
225 AMP 1 EA 1,665.00 1,665

LIGHTING CONTACTORS
20 AMP 12 pole 1 EA 1,093.00 1,093
Time clock 1 EA 255.00 255
Photocell 1 EA 55.00 55

DISCONNECT SWITCHES - HEAVY DUTY
3 POLE - TO 600 VOLTS
60 AMP 3P NF WP 7 EA 310.00 2,170
60 AMP 3P NF WP 2 EA 400.00 800
60 AMP 3P NF WP 3 EA 476.00 1,428
60 AMP 3P NF WP 12 EA 587.00 7,044
60 AMP 3P NF WP 3 EA 885.00 2,655

DRY TYPE TRANSFORMER - NON K RATED
15 KVA 2 EA 1,844.00 3,688
45 KVA 2 EA 3,555.00 7,110
75 KVA 2 EA 5,407.00 10,814
DRY TYPE - K13 RATED
45 KVA 5 EA 5,010.00 25,050
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MOTOR CONTROLS
LOCAL MOTOR CONTROL:
MANUAL STARTERS
120 Volt 1 pole 97 EA 100.00 9,700

GENERATORS DIESEL
150 KW 1 EA 57,548.00 57,548
SPECIAL ENCLOSURES
100-200 KW 1 EA 22,000.00 22,000

AUTOMATIC TRANSFER SWITCH
100 AMP 1 EA 3,923.00 3,923
225 AMP 1 EA 6,205.00 6,205

WIRING DEVICES
METAL CLAD WIRING - PLASTIC PLATES
SWITCHES
S 32 EA 110.00 3,520
S3 4 EA 120.00 480
SS 50 EA 169.00 8,450
S3S3 2 EA 188.00 376
Occupancy sensor 98 EA 177.00 17,346
COMBO SWITCHES
SSD 4 EA 183.00 732
SSSD 1 EA 231.00 231
DIMMER SWITCHES
600 Watt 1 EA 115.00 115
RECEPTACLE
Duplex 353 EA 127.00 44,831
Duplex GFI 135 EA 148.00 19,980
Double duplex 286 EA 140.00 40,040
20 AMP twist lock 26 EA 153.00 3,978
30 AMP recept 4 EA 165.00 660
EMT RACEWAYS - PLASTIC PLATES
RECEPTACLES
Duplex GFI WP 24 EA 190.00 4,560
Rough In:
Tel/data/video 479 EA 82.00 39,278
Smart board rough in 122 LOC 750.00 91,500
AV System and Roughin 1 LS 75,000.00 75,000
Smart Board 61 EA 2,200.00 134,200

PVC RACEWAY - UNDERSLAB
2 GANG floor box w/dbl duplex/tel 9 EA 610.00 5,490

PUBLIC ADDRESS SYSTEM
Rough In:
Amplifier 2 EA 269.00 538
Ceiling/wall speaker 178 EA 34.00 6,052
Scoreboard 1 EA 12,000.00 12,000
Volume control 45 EA 85.00 3,825
Mike outlet 2 EA 85.00 170
Install:
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Amplifier 2 EA 2,111.00 4,222
Ceiling/wall speaker 178 EA 138.00 24,564
Volume control 45 EA 121.00 5,445
Mike outlet 2 EA 133.00 266

CLOCK SYSTEM
Rough In:
Clock backbox 42 EA 34.00 1,428
Clock-speaker backbox 50 EA 67.00 3,350
Install:
Clock 92 EA 171.00 15,732

BRANCH CIRCUITS
IN EMT
20 AMP CIRCUIT:
One circuit 290 EA 435.00 126,150
30 AMP CIRCUIT:
One circuit 8 EA 430.00 3,440

MOTOR CIRCUITS
IN EMT
SINGLE PHASE:
20 AMP 42 EA 525.00 22,050
THREE PHASE
20 AMP 9 EA 556.00 5,004
30 AMP 1 EA 595.00 595
40 AMP 1 EA 641.00 641
50-60 AMP 13 EA 687.00 8,931
100 AMP 3 EA 1,726.00 5,178

Lightning protection 1 LS 18,000.00 18,000
Permit/temporary electric 1 LS 20,000.00 20,000

----------
1,247,972

D5020 LIGHTING & BRANCH WIRING

LIGHTING FIXTURES
Type A8 1 EA 278.30 278
Type A12 19 EA 382.80 7,273
Type A16 136 EA 487.30 66,273
Type A20 16 EA 591.80 9,469
Type A24 4 EA 765.60 3,062
Type A36 4 EA 974.60 3,898
Type A38 2 EA 1,461.90 2,924
Type B 103 EA 262.90 27,079
Type B1 21 EA 361.90 7,600
Type C 77 EA 139.70 10,757
Type D 193 EA 233.20 45,008
Type D1 73 EA 332.20 24,251
Type D2 6 EA 243.10 1,459
Type E 28 EA 189.20 5,298
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Type E1 11 EA 288.20 3,170
Type F 15 EA 233.20 3,498
Type F1 3 EA 332.20 997
Type G 18 EA 275.00 4,950
Type G1 6 EA 363.00 2,178
Type H 9 EA 308.00 2,772
Type J 23 EA 203.50 4,681
Type K 23 EA 244.20 5,617
Type L4 11 EA 203.50 2,239
Type L8 2 EA 356.40 713
Type L12 3 EA 622.60 1,868
Type L16 5 EA 792.00 3,960
Type M 1 EA 198.00 198
Type N 20 EA 253.00 5,060
Type O 2 EA 233.20 466
Type P1 47 EA 233.20 10,960
Type S3 25 EA 6,750.00 168,750
Type S3G 14 EA 6,750.00 94,500
Type S5 4 EA 6,750.00 27,000
Type SWG 6 EA 6,750.00 40,500
Exit 67 EA 234.30 15,698
Allow for additional lighting 129,378 GSFD 2.00 258,756

----------
873,158

D5030 COMMUNICATION & SECURITY

SECURITY SYSTEM
Security panel 1 EA 2,654.00 2,654
Key pad 2 EA 780.00 1,560
Door switch 22 EA 222.00 4,884
Motion detector 8 EA 504.00 4,032
Break glass station 50 EA 271.00 13,550
Card reader 9 EA 948.00 8,532
CCTV camera 10 EA 2,155.00 21,550
Monitor 1 EA 1,808.00 1,808
Misc. Security 129,378 GSF 0.50 64,689

Tel/data/video:
Install:
Tel/data 479 EA 281.00 134,599
Each addl cable 694 EA 265.00 183,910
Smart Board rough-in 113 EA 1,200.00 135,600
Misc. Teledat connection 1 LS 50,000.00 50,000

----------
627,368

D5090 OTHER ELECTRICAL SYSTEMS
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FIRE ALARM - ADDRESSABLE
PLENUM CABLE
Fire alarm control panel to 20 zones 1 EA 5,551.00 5,551
Smoke detector 120 EA 222.00 26,640
Duct smoke detector 15 EA 510.00 7,650
Pull station 18 EA 242.00 4,356
Remove indicator 11 EA 147.00 1,617
Remote test switch 15 EA 174.00 2,610
Horn-strobe unit 124 EA 252.00 31,248
Strobe unit only 34 EA 193.00 6,562
Weatherproof beacon 1 EA 480.00 480
Monitor module 23 EA 165.00 3,795
Knox box 1 EA 295.00 295

----------
90,804

TOTAL D50 - ELECTRICAL $21.95 /SF 2,839,301

E.  EQUIPMENT & FURNISHINGS

E10 - EQUIPMENT

E1010 COMMERCIAL EQUIPMENT

Kitchen Equipment 1 LS 467,000.00 467,000

----------
467,000

E1090 OTHER EQUIPMENT

Athletic Equipment:
Basketball backstops - electric 6 EA 7,500.00 45,000
Motorized gym divider curtain 2,940 SF 21.00 61,740
Volley ball court equip. 4 EA 700.00 2,800
Scoreboard 1 EA 10,000.00 10,000
Shot clock 1 EA 2,500.00 2,500
Folding Bleachers 500 SEAT 125.00 62,500
Misc. athletic equip 1 LS 5,000.00 5,000

----------
189,540

TOTAL E10 - EQUIPMENT 656,540

E20 - FURNISHINGS

E 2010 FIXED FURNISHINGS
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Staging curtain and rigging 1 LS 20,000.00 20,000
Entrance Mats 3 EA 2,500.00 7,500
Window treatment 11,483 SF 4.00 45,932

Architectural Casework:
General Classroom ( 41ea):
M1 Teacher wardrobe - DBL 41 EA 1,750.00 71,750
M2 Storage Unit - DBL 41 EA 1,900.00 77,900
M3 Base and Wall Cabinet 328 LF 360.00 118,080
M4 Window low shelving unit 984 LF 145.00 142,680
V2 - 8' Marker board 82 EA 550.00 45,100
V3 - 4' Markerboard 164 EA 200.00 32,800

Common Rooms:
Ceiling mounted 8' projection screen 5 EA 750.00 3,750
V2 - 8' Marker board 20 EA 550.00 11,000

Prep Room:
P.L. Countertop 16 LF 120.00 1,920
M5 Shelving unit 233 LF 20.00 4,660
M2 Storage Unit - DBL 3 EA 1,900.00 5,700

Seminar/Work Room:
M5 Shelving unit - 18" 27 LF 20.00 540
M6 Base and Wall Cabinet 27 LF 360.00 9,720
V2 - 8' Marker board 3 EA 550.00 1,650

SPED Resource Room:
M1 Teacher wardrobe - DBL 5 EA 1,750.00 8,750
M2 Storage Unit - DBL 10 EA 1,900.00 19,000
M3 Base and Wall Cabinet 5 LF 360.00 1,800
M4 Window low shelving unit 130 LF 145.00 18,850
V2 - 8' Marker board 10 EA 550.00 5,500
V3 - 4' Markerboard 10 EA 200.00 2,000

Reading/Speech:
M1 Teacher wardrobe - DBL 4 EA 1,750.00 7,000
M2 Storage Unit - DBL 4 EA 1,900.00 7,600
M3 Base and Wall Cabinet 16 LF 360.00 5,760
M4 Window low shelving unit 72 LF 145.00 10,440
V2 - 8' Marker board 8 EA 550.00 4,400
V3 - 4' Markerboard 4 EA 200.00 800

Life Skill:
M1 Teacher wardrobe - DBL 1 EA 1,750.00 1,750
M2 Storage Unit - DBL 1 EA 1,900.00 1,900
M2 Clean-up  Cabinet 4 LF 1,900.00 7,600
M4 Window low shelving unit 20 LF 145.00 2,900
M12 Kitchen Base and Wall 19 LF 360.00 6,840
V2 - 8' Marker board 1 EA 550.00 550
V3 - 4' Markerboard 1 EA 200.00 200

Media Center:
M3  Base and Wall Cabinet 10 LF 360.00 3,600
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M6  Base and Wall Cabinet 12 LF 360.00 4,320
M10 Custom Desk Unit 10 LF 550.00 5,500

Technology Labs:
M1 Teacher wardrobe - DBL 2 EA 1,750.00 3,500
M2 Storage Unit - DBL 2 EA 1,900.00 3,800
M4 Window low shelving unit 40 LF 145.00 5,800
V2 - 8' Marker board 2 EA 550.00 1,100
V3 - 4' Markerboard 4 EA 200.00 800

Art Room:
M1 Teacher wardrobe - DBL 2 EA 1,750.00 3,500
M2 Storage Unit - DBL 2 EA 1,900.00 3,800
M4 Window low shelving unit 40 LF 145.00 5,800
V2 - 8' Marker board 8 EA 550.00 4,400

Art Storage:
M7 30"x40" adj shelving unit 4 EA 1,500.00 6,000
Kiln 1 EA 3,500.00 3,500
M11 Base Cabinet w/ shelving above 16 LF 260.00 4,160
M5 Shelving unit 36 LF 20.00 720

Music Room:
M1 Teacher wardrobe - DBL 1 EA 1,750.00 1,750
M2 Storage Unit - DBL 1 EA 1,900.00 1,900
M3 Base and Wall Cabinet 6 LF 360.00 2,160
V2 - 8' Marker board 2 EA 550.00 1,100

Band/Orchestra;
M1 Teacher wardrobe - DBL 2 EA 1,750.00 3,500
M2 Storage Unit - DBL 2 EA 1,900.00 3,800
M3 Base and Wall Cabinet 15 LF 360.00 5,400
V2 - 8' Marker board 2 EA 550.00 1,100

Choral/Drama:
Motorized projection screen 16' 1 EA 5,000.00 5,000

Administration Suite:
M10 Office Counter 40 LF 300.00 12,000
M8 Closet shelf 8 LF 22.00 176
M3 Base and Wall Cabinet 12 LF 360.00 4,320
M6 Base and Wall Cabinet 22 LF 360.00 7,920
MP Mail box unit w/ base cabinet 24 LF 0
V2 - 8' Marker board 1 EA 550.00 550

Nurse Suite:
M3 Base and Wall Cabinet 12 LF 360.00 4,320
M5 Adjustable shelving 13 LF 20.00 260
V2 - 8' Marker board 2 EA 550.00 1,100

Locker Room:
V3 - 4' Tackboard 2 EA 200.00 400

Cafeteria:
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Motorized projection screen 12' 1 EA 4,000.00 4,000

Faculty Dining:
M3 Base and Wall Cabinet 8 LF 360.00 2,880
V2 - 8' Marker board 1 EA 550.00 550

Janitor Closet:
M5 Adjustable shelving 16 LF 20.00 320

----------
839,128

E2020 MOVABLE FURNISHINGS

not included

----------
0

TOTAL E20 - FURNISHINGS 839,128

F.  SPECIAL CONSTRUCTION & DEMOLITION

TOTAL F10 - SPECIAL CONSTRUCTION 0

F20 - SELECTIVE BUILDING DEMOLITION

F2010 BUILDING ELEMENTS DEMOLITION

----------
0

F2020 HAZARDOUS COMPONENTS ABATEMENT

Hazardous Waste Removal 1 LS 575,000.00 575,000

----------
575,000

TOTAL F20 - SELECTIVE BUILDING DEMOLITION 575,000

G. BUILDING SITEWORK

G10 - SITE PREPARATION
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G1010 SITE CLEARING

Erosion control 4,387 LF 3.85 16,890
Construction fence 5,500 LF 13.00 71,500
Construction entrance 3 EA 5,000.00 15,000
Clear & grub 73,127 SF 0.70 51,189
Strip and stack topsoil - 6" 12,532 CY 4.75 59,527
Misc. site preparation 1 LS 30,000.00 30,000

----------
244,106

G1020 SITE DEMOLITION & RELOCATIONS

Sawcut pavement 434 LF 5.00 2,170
Cut and cap utilities 1 LS 5,000.00 5,000

Remove Existing:
Curbing 3,551 LF 5.50 19,531
Sidewalk 18,785 SF 1.15 21,603
Pavement 192,162 SF 0.80 153,730
Chain link fence 1,921 LF 3.00 5,763
Catch basin 8 EA 400.00 3,200
Light pole 7 EA 75.00 525
Utility pole 4 EA 75.00 300
Sewer manhole 5 EA 400.00 2,000
Drain manhole 1 EA 400.00 400
Water/sewer/drain lines 3,179 LF 5.00 15,895
Hydrant 1 EA 75.00 75
Jersey barriers 52 LF 7.00 364
Gas line 761 LF 3.50 2,664
Misc. site demolition 1 LS 25,000.00 25,000

Remove Existing:
Brick elementary school 2 story 88,000 GSF 5.50 484,000
Portable classroom 12,000 GSF 3.50 42,000
Septic tank & pump chamber 1 LS 5,000.00 5,000

----------
789,218

G1030 SITE EARTHWORK

Site Cut 14,500 CY 8.00 116,000
Site fill - on site mat'l 9,500 CY 7.25 68,875
Site grading 81,000 SY 0.85 68,850
Dewatering - allow 1 LS 25,000.00 25,000
Haul away surplus 7,100 CY 15.00 106,500
Misc. site earthwork 1 LS 25,000.00 25,000

----------
410,225
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G1040 HAZARDOUS WASTE REMEDIATION

Soil classifications NIC

----------
0

TOTAL G10 - SITE PREPARATION 1,443,549

G20 - SITE IMPROVEMENTS

G2010 ROADWAYS

Bituminous drive/parking (1 1/2" wearing) 24,710 SY 12.00 296,520
Bituminous drive/parking (2" base) 24,710 SY 13.00 321,230
12" Gravel base @ drive 8,237 CY 21.50 177,096
Parking/Traffic signage 1 LS 2,500.00 2,500
Granite curb straight 874 LF 27.50 24,035
Granite curb radius 192 LF 30.50 5,856
Berm 5,219 LF 2.25 11,743
Parking striping 6,170 LF 1.00 6,170
HC Pavement markings 8 EA 65.00 520
Misc. pavement markings 1 LS 1,500.00 1,500

----------
847,169

G2020 PARKING LOTS

*Included with G2010

----------
0

G2030 PEDESTRIAN PAVING

4" Conc. Ped. pavement 10,412 SF 3.55 36,963
Concrete plaza 5,551 SF 10.00 55,510
BB Court surface 3,400 SF 3.00 10,200
HC Detectable warning pad 11 EA 1,200.00 13,200
Gravel Base:
6" Gravel @ bit. walk 257 CY 23.50 6,040

----------
121,912

G2040 SITE DEVELOPMENT
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====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

35' Flag pole w/conc base 1 EA 5,500.00 5,500
Site sign - allow 1 LS 5,000.00 5,000
Site bench - allow 4 EA 1,500.00 6,000
Bicycle rack (10 bikes ) 2 EA 1,250.00 2,500
Basketball goal post 2 EA 1,250.00 2,500
Steel bollard 4 EA 600.00 2,400
Baseball dugout fence 8' CLF 313 LF 45.00 14,085
Baseball dugout bench 60 LF 40.00 2,400
Baseball home plate & pitching rubber 1 LS 2,500.00 2,500
Baseball back stop 1 EA 10,000.00 10,000
Chain link fence 155 LF 32.00 4,960
Stair handrailing 49 LF 155.00 7,595
Concrete stair tread 190 LFR 55.00 10,450
Concrete stair foundation 12 CY 650.00 7,800
CL Gate - DBL 2 EA 1,800.00 3,600
Walkway light pole base 14 EA 550.00 7,700
Misc. site improvements 1 LS 10,000.00 10,000

----------
104,990

G2050 LANDSCAPING

Fields:
Infield mix - softball 8,456 SF 2.75 23,254
Infield mix - baseball 11,656 SF 2.75 32,054
Resurface existing outfield 11,517 SY 2.50 28,793
New turf 35,307 SY 7.00 247,149

Planting allowance 1 LS 75,000.00 75,000
Mulch - allowance 1 LS 5,000.00 5,000
Irrigation system 421,416 SF 0.50 210,708

----------
621,958

TOTAL G20 - SITE IMPROVEMENTS 1,696,029

G30 - SITE MECHANICAL UTILITIES

G3010 WATER SUPPLY

Site connection 2 EA 2,500.00 5,000
Gate valve 5 EA 1,250.00 6,250
8" water line 144 LF 76.00 10,944
8" Dom. Fire loop 155 LF 76.00 11,780
6" Fire service line 613 LF 61.00 37,393
Hydrant 3 EA 1,850.00 5,550
Tie into existing structure 6 EA 500.00 3,000

----------
79,917
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

G3020 SANITARY SEWER

Grease trap (4,000 gal) see plumbing
PVC Sanitary main 1,235 LF 45.00 55,575
Sanitary manhole 5 EA 2,250.00 11,250
Maintain exist. sys during construction 1 LS 5,000.00 5,000
10" PVC 299 LF 42.00 12,558
Adjust catch basin rim 9 EA 325.00 2,925
Adjust drain manhole 4 EA 325.00 1,300
Convert existing CB to DMH 1 EA 750.00 750

----------
89,358

G3030 STORM SEWER

Stormwater collection system:
Stormceptor 4 EA 15,000.00 60,000
Catchbasin 8 EA 3,500.00 28,000
Outlet control structure 1 EA 2,500.00 2,500
Drainage manhole 5 EA 2,250.00 11,250
Area drain/inlet structure 3 EA 1,250.00 3,750
Drain line 2,076 LF 44.00 91,344
Roof drain line 408 LF 38.00 15,504
Infiltration field 7,500 SF 18.00 135,000
Flared end w/ rip rap 2 EA 1,500.00 3,000
Clean out 1 EA 750.00 750
Detention catch basin 2 EA 2,250.00 4,500
12" RCP Culvert 85 LF 52.00 4,420

----------
360,018

G3060 FUEL DISTRIBUTION

Gas meter pad 1 EA 1,500.00 1,500
Trench excavation/backfill 500 LF 42.00 21,000
Gas service By Gas Co.
*Central Street gas line extension by Gas Co.

----------
22,500

G3090 OTHER SITE MECHANICAL UTILITIES N/A

----------
0
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

TOTAL G30 - SITE MECHANICAL UTILITIES 551,793

G40 - SITE ELECTRICAL UTILITIES

G4010 ELECTRICAL DISTRIBUTION

Transformer pad 1 EA 1,500.00 1,500
Emergency generator pad 1 EA 1,500.00 1,500
Conc. ductbank 200 LF 48.00 9,600
Removal utility poles By others
Utility Backcharge By others

----------
12,600

G4020 SITE LIGHTING

With D5010
----------

0

G4030 SITE COMMUNICATIONS & SECURITY

4" Conduit -Conc. Ductbank 500 LF 48.00 24,000

----------
24,000

G4090 OTHER SITE ELECTRICAL UTILITIES N/A

----------
0

TOTAL G40 - SITE ELECTRICAL UTILITIES 36,600

G90 - OTHER SITE CONSTRUCTION

G9010 SERVICE AND PEDESTRIAN TUNNELS N/A

----------
0

G9090 OTHER SITE SYSTEMS N/A
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Sherwood Middle School 12/7/2009
====================================================================================
DESCRIPTION QUANTITY  UNIT UNIT COST    TOTAL

====================================================================================

----------
0

TOTAL G90 - OTHER SITE CONSTRUCTION 0

 Prepared by: A. M. Fogarty & Associates, Inc.
SHERWOOD MIDDLE SCHOOL 12 - 0912/7/200912:52 PM                                             Page 32



Schematic Design Submission

Sherwood Middle School
New School and Sitework Package

Shrewsbury, MA

Prepared for:

PMA Associates

December 7, 2009



Sherwood Middle School
New School and Sitework Package 07-Dec-09

Shrewsbury, MA

Schematic Design Submission

MAIN CONSTRUCTION COST SUMMARY

Construction Start Gross Floor
Area

$/sf Estimated
Construction Cost

Apr-11 129,060 $181.59 $23,435,672

$575,000

$450,000

SITEWORK $2,763,056

SUB-TOTAL 129,060 $210.94 $27,223,728

GENERAL CONDITIONS $1,812,299

BONDS 0.65% $176,954

INSURANCE 1.25% $340,297

PERMIT 1.00% $272,237

OVERHEAD AND FEE 4% $1,088,949

7% $1,905,661

10% $3,282,013

TOTAL OF ALL CONSTRUCTION 129,060 $279.73 $36,102,138

ITEMS NOT CONSIDERED IN THIS ESTIMATE

Items not included in this estimate are:

All professional fees and insurance

Building Permit costs

Land acquisition, feasibility, and financing costs

All Furnishings, Fixtures and Equipment

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items (e.g. draperies, furniture and equipment)

Rock excavation; special foundations (unless indicated by design engineers)

Utility company back charges, including work required off-site

Work to City streets and sidewalks, (except as noted in this estimate)

Construction or occupancy phasing or off hours’ work, (except as noted in this estimate)

NEW MIDDLE SCHOOL

This Schematic Design Construction cost estimate was produced from drawings, outline specifications and other
documentation prepared by Lamoureux Pagano and their design team dated November 17, 2009. Design and engineering
changes occurring subsequent to the issue of these documents have not been incorporated in this estimate.

Bidding conditions are expected to be public bidding under Chapter 149 of the Massachusetts General Laws to pre-qualified
general contractors, and pre-qualified sub-contractors, open specifications for materials and manufactures.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is
not a prediction of the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and
omissions, proprietary specifications, lack or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to
fall within the range of bids from a number of competitive contractors or subcontractors, however we do not warrant that bids or
negotiated prices will not vary from the final construction cost estimate.

This estimate includes all direct construction costs, general contractor’s overhead and profit and design contingency. Cost
escalation assumes start dates indicated.

ESCALATION TO MID-POINT (2nd
QTR 2012) -3% per year

DESIGN AND PRICING
CONTINGENCY

HAZARDOUS MATERIAL
ABATEMENT

DEMOLITION OF EXISTING SCHOOL

Executive Summary Page 2 PMC - Project Management Cost



Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

GFA
Schematic Design Submission 129,060

CONSTRUCTION COST SUMMARY

BUILDING SYSTEM

TOTAL SD
Estimate

NEW MIDDLE SCHOOL AND SITEWORK
A10 FOUNDATIONS $1,538,520
A20 BASEMENT CONSTRUCTION $0

B10 SUPERSTRUCTURE $2,894,201
B20 EXTERIOR CLOSURE $3,760,846
B30 ROOFING $816,166

C10 INTERIOR CONSTRUCTION $2,326,976
C20 STAIRCASES $197,570
C30 INTERIOR FINISHES $1,634,188

D10 CONVEYING SYSTEMS $106,500
D20 PLUMBING $868,299
D30 HVAC $3,461,866
D40 FIRE PROTECTION $550,350
D50 ELECTRICAL $3,483,791

E10 EQUIPMENT $700,969
E20 FURNISHINGS $1,095,430

F10 SPECIAL CONSTRUCTION $0
F20 HAZMAT REMOVALS $0

G10 SITEWORK $2,763,056

TOTAL DIRECT COST (Trade Costs) $26,198,728

GFA 129,060

$/sf $203.00

Schematic Design Estimate Sherwood Rev1 Page 3 PMC - Project Management Cost



Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

Schematic Design Submission GFA 129,060

CONSTRUCTION COST SUMMARY IN CSI FORMAT
NEW ELEMENTARY SCHOOL SITEWORK TOTAL PROJECT

Subtotal Total Subtotal Total Subtotal Total

NEW MIDDLE SCHOOL AND SITEWORK

DIV. 2 SITEWORK $318,139 $2,590,790 $2,908,929
02050 Selective Demolition $0 $0 $0
02100 Site Demolition $0 $305,186 $305,186
02121 Hazardous Material $0 $0 $0
02200 Earthwork $318,139 $669,647 $987,786
02500 Storm/Sanitary Utilities $0 $328,936 $328,936
02550 Water Utilities $0 $81,870 $81,870
02610 Paving and curbing $0 $598,418 $598,418
02700 Site Improvements $0 $149,110 $149,110
02800 Fencing $0 $14,787 $14,787
02830 Landscaping $0 $442,836 $442,836

DIV. 3 CONCRETE $1,453,613 $107,390 $1,561,003
03300 Cast-in-Place Concrete $1,453,613 $107,390 $1,561,003

DIV. 4 MASONRY $160,835 $0 $160,835
04200 Masonry $160,835 $0 $160,835

DIV. 5 METALS $3,233,768 $0 $3,233,768
05120 Structural Steel $2,562,700 $0 $2,562,700
05400 Cold Formed Metal Framing $336,923 $0 $336,923
05500 Metal Fabrications $189,045 $0 $189,045
05510 Metal Stairs $133,600 $0 $133,600
05720 Ornamental Handrails & Railings $11,500 $0 $11,500
05800 Expansion Control $0 $0 $0

DIV. 6 WOODS & PLASTICS $353,795 $0 $353,795
06100 Rough Carpentry $124,395 $0 $124,395
06200 Finish Carpentry $87,120 $0 $87,120
06400 Architectural Woodwork $142,280 $0 $142,280

DIV. 7 THERMAL & MOISTURE PROTECTION $3,214,679 $0 $3,214,679
07100 Waterproofing $3,900 $0 $3,900
07150 Dampproofing $65,925 $0 $65,925
07210 Building Insulation $165,424 $0 $165,424
07240 Roof and Deck Insulation $355,514 $0 $355,514
07250 Spray-on Fireproofing $0 $0 $0

Schematic Design Estimate Sherwood Rev1 Page 4 PMC - Project Management Cost



Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

Schematic Design Submission GFA 129,060

CONSTRUCTION COST SUMMARY IN CSI FORMAT
NEW ELEMENTARY SCHOOL SITEWORK TOTAL PROJECT

Subtotal Total Subtotal Total Subtotal Total

NEW MIDDLE SCHOOL AND SITEWORK
07270 Fire stopping $10,000 $0 $10,000
07461 Metal Exterior Wall Panels $0 $0 $0
07420 Metal panels $2,089,236 $0 $2,089,236
07500 Membrane Roofing $358,046 $0 $358,046
07620 Flashing and Trim $0 $0 $0
07660 Gravel Stops $45,342 $0 $45,342
07830 Hatches/Vents $4,000 $0 $4,000
07900 Sealants $107,292 $0 $107,292
07950 Expansion Joints $10,000 $0 $10,000

DIV. 8 DOORS & WINDOWS $1,333,309 $0 $1,333,309
08100 Metal Doors and Frames $41,950 $0 $41,950
08140 Wood Doors $122,358 $0 $122,358
08305 Access Doors $7,500 $0 $7,500
08330 Coiling Doors $22,160 $0 $22,160
084113 Aluminum Doors and Frames $31,900 $0 $31,900
084413 Curtainwall and Storefront $543,000 $0 $543,000
08520 Aluminum Windows $209,576 $0 $209,576
08600 Skylights $0 $0 $0
08710 Finish Hardware $201,440 $0 $201,440
08800 Glazing $153,425 $0 $153,425

DIV. 9 FINISHES $2,700,161 $0 $2,700,161
09242 EIFS $46,368 $0 $46,368
09250 Gypsum Wallboard Assemblies $1,177,703 $0 $1,177,703
09300 Tile $368,607 $0 $368,607
09350 Terrazzo $0 $0 $0
09510 Acoustical Ceilings and walls $285,002 $0 $285,002
09550 Athletic Flooring $142,248 $0 $142,248
09650 Resilient Flooring $404,743 $0 $404,743
09680 Carpeting $48,790 $0 $48,790
09900 Painting $226,700 $0 $226,700

DIV 10 SPECIALTIES $327,356 $0 $327,356
10100 Markerboards and Tackboards $127,488 $0 $127,488
10160 Toilet and Shower Partitions $48,533 $0 $48,533
10200 Louvers and Vents $1,350 $0 $1,350
10226 Operable Partitions $42,210 $0 $42,210
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Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

Schematic Design Submission GFA 129,060

CONSTRUCTION COST SUMMARY IN CSI FORMAT
NEW ELEMENTARY SCHOOL SITEWORK TOTAL PROJECT

Subtotal Total Subtotal Total Subtotal Total

NEW MIDDLE SCHOOL AND SITEWORK
10400 Identifying Devices $32,350 $0 $32,350
10475 Fire Extinguishers and Cabinets $15,050 $0 $15,050
10670 Storage Shelving $0 $0 $0
10700 Trash Compactor $0 $0 $0
10800 Toilet & Bathroom Accessories $45,775 $0 $45,775
10999 Projection Screens $14,600 $0 $14,600

DIV. 11 EQUIPMENT $686,369 $0 $686,369
11400 Food Service Equipment $449,645 $0 $449,645
11500 Athletic Equipment $73,136 $0 $73,136
11530 Laboratory Equipment $0 $0 $0
11510 Kiln $3,088 $0 $3,088
11970 Stage Equipment and Curtains $160,500 $0 $160,500

DIV. 12 FURNISHINGS $1,184,342 $0 $1,184,342
12320 Manufactured Casework $845,000 $0 $845,000
12500 Window Treatment $71,892 $0 $71,892
12600 Lockers $259,200 $0 $259,200
12610 Fixed Seating $0 $0 $0
12670 Rugs & Mats $8,250 $0 $8,250

DIV. 13 SPECIAL CONSTRUCTION $0 $0 $0
No Items in This Division

DIV. 14 CONVEYING SYSTEMS $105,000 $0 $105,000
14200 Elevators $105,000 $105,000

DIV. 15 MECHANICAL $4,880,515 $0 $4,880,515
15100 Plumbing $868,299 $0 $868,299
15200 Fire Protection $550,350 $0 $550,350
15300 HVAC $3,461,866 $0 $3,461,866

DIV. 16 ELECTRICAL $3,483,791 $64,876 $3,548,667
16100 Electrical $3,483,791 $64,876 $3,548,667

SUBTOTAL DIRECT (TRADE) COST $23,435,672 $2,763,056 $26,198,728
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Sherwood Middle School 07-Dec-09

New School and Sitework Package

Shrewsbury, MA

Schematic Design Submission GFA 129,060

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL TOTAL $/SF %

NEW MIDDLE SCHOOL
A10 FOUNDATIONS

A1010 Standard Foundations $934,372
A1020 Special Foundations $0
A1030 Lowest Floor Construction $604,148 $1,538,520 $11.92 6.6%

A20 BASEMENT CONSTRUCTION
A2010 Basement Excavation (Structural Fill) $0
A2020 Basement Walls $0 $0 $0.00 0.0%

B10 SUPERSTRUCTURE
B1010 Upper Floor Construction $2,292,451
B1020 Roof Construction $601,750 $2,894,201 $22.43 12.3%

B20 EXTERIOR CLOSURE
B2010 Exterior Walls $2,853,610
B2020 Windows $861,339
B2030 Exterior Doors $45,897 $3,760,846 $29.14 16.0%

B30 ROOFING
B3010 Roof Coverings $812,166
B3020 Roof Openings $4,000 $816,166 $6.32 3.5%

C10 INTERIOR CONSTRUCTION
C1010 Partitions $1,104,767
C1020 Interior Doors $574,721
C1030 Specialties/Millwork $647,488 $2,326,976 $18.03 9.9%

C20 STAIRCASES
C2010 Stair Construction $151,000
C2020 Stair Finishes $46,570 $197,570 $1.53 0.8%

C30 INTERIOR FINISHES
C3010 Wall Finishes $506,744
C3020 Floor Finishes $650,814
C3030 Ceiling Finishes $476,630 $1,634,188 $12.66 7.0%

D10 CONVEYING SYSTEMS
D1010 Elevator $106,500 $106,500 $0.83 0.5%

D20 PLUMBING
D20 Plumbing $868,299 $868,299 $6.73 3.7%

D30 HVAC
D30 HVAC $3,461,866 $3,461,866 $26.82 14.8%
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Sherwood Middle School 07-Dec-09

New School and Sitework Package

Shrewsbury, MA

Schematic Design Submission GFA 129,060

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL TOTAL $/SF %

NEW MIDDLE SCHOOL
D40 FIRE PROTECTION

D40 Fire Protection $550,350 $550,350 $4.26 2.3%

D50 ELECTRICAL
D5010 Service & Distribution $659,556
D5020 Lighting & Power $1,192,360
D5030 Communication & Security Systems $1,505,080
D5040 Other Electrical Systems $126,795 $3,483,791 $26.99 14.9%

E10 EQUIPMENT
E10 Equipment $700,969 $700,969 $5.43 3.0%

E20 FURNISHINGS
E2010 Fixed Furnishings $1,095,430
E2020 Movable Furnishings NIC $1,095,430 $8.49 4.7%

F10 SPECIAL CONSTRUCTION
F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS
F2010 Building Elements Demolition $0
F2020 Hazardous Components Abatement $0 $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $23,435,672 $181.59 100.0%
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Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

Schematic Design Submission GFA 129,060

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW MIDDLE SCHOOL

1 GROSS FLOOR AREA CALCULATION
2

3 Ground Floor 32,849
4 First Floor 55,858
5 Second Floor 40,353
6

7 TOTAL GROSS FLOOR AREA (GFA) 129,060 sf
8

9

10 A10 FOUNDATIONS
11

12 A1010 STANDARD FOUNDATIONS
13 Strip footings to exterior walls - 2'-2" x 1'-0"

14 02200 Excavation 1,714 cy 8.00 13,712

15 02200 Store on site for reuse 1,714 cy 6.00 10,284

16 02200 Backfill with existing fill 1,587 cy 8.00 12,696

17 03300 Formwork 3,000 sf 8.00 24,000

18 03300 Re-bar 15,000 lbs 0.90 13,500

19 03300 Concrete material; 3,000 psi 127 cy 114.00 14,478

20 03300 Placing concrete 127 cy 45.00 5,715

21 Strip footings to ramp walls - 2'-2" x 1'-0"

22 02200 Excavation 91 cy 8.00 728

23 02200 Store on site for reuse 91 cy 6.00 546

24 02200 Backfill with existing fill 84 cy 8.00 672

25 03300 Formwork 160 sf 8.00 1,280

26 03300 Re-bar 800 lbs 0.90 720

27 03300 Concrete material; 3,000 psi 7 cy 114.00 798

28 03300 Placing concrete 7 cy 45.00 315

29 Strip footings to retaining walls - 10'-0" x 1'-6"

30 02200 Excavation 2,694 cy 8.00 21,552

31 02200 Store on site for reuse 2,694 cy 6.00 16,164

32 02200 Backfill with existing fill 2,411 cy 8.00 19,288

33 03300 Formwork 1,455 sf 8.00 11,640

34 03300 Re-bar 29,100 lbs 0.90 26,190

35 03300 Concrete material; 3,000 psi 283 cy 114.00 32,262

36 03300 Placing concrete 283 cy 45.00 12,735

37 Tie beam; 34" x 34" at bracing

38 02200 Excavation 176 cy 10.00 1,760

39 02200 Store on site for reuse 176 cy 6.00 1,056

40 02200 Backfill with existing fill 89 cy 8.00 712

41 03300 Formwork 1,573 sf 8.00 12,584

42 03300 Re-bar 2,780 lbs 0.90 2,502

43 03300 Concrete material; 3,000 psi 87 cy 114.00 9,918

44 03300 Placing concrete 87 cy 45.00 3,915

45 Foundation walls at ramp - 12" thick

46 03300 Formwork 480 sf 9.00 4,320

47 03300 Re-bar 1,142 lbs 0.90 1,028

48 03300 Concrete material; 4,000 psi 9 cy 120.00 1,080

49 03300 Placing concrete 9 cy 45.00 405

50 07150 Dampproofing foundation wall and footing 480 sf 1.60 768

51 07210 Insulation to foundation walls; 2" thick 320 sf 2.00 640

52 03300 Form shelf 80 lf 8.00 640

53 Foundation walls at exterior - 18" thick

54 03300 Formwork 9,000 sf 9.00 81,000

55 03300 Re-bar 21,405 lbs 0.90 19,265

56 03300 Concrete material; 4,000 psi 263 cy 120.00 31,560

57 03300 Placing concrete 263 cy 45.00 11,835

58 07150 Dampproofing foundation wall and footing 9,000 sf 1.60 14,400

59 07210 Insulation to foundation walls; 2" thick 6,000 sf 2.00 12,000

60 03300 Form shelf 1,500 lf 8.00 12,000

61 Retaining walls at exterior - 18" thick
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Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

Schematic Design Submission GFA 129,060

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW MIDDLE SCHOOL

62 03300 Formwork 14,065 sf 9.00 126,585

63 03300 Re-bar 35,163 lbs 0.90 31,647

64 03300 Concrete material; 4,000 psi 410 cy 120.00 49,200

65 03300 Placing concrete 410 cy 45.00 18,450

66 07150 Waterproofing foundation wall 7,033 sf 4.00 28,132

67 07210 Insulation to foundation walls; 2" thick 7,033 sf 2.00 14,066

68 03300 Form shelf 485 lf 8.00 3,880

69 02200 Perimeter drain 485 lf 13.00 6,305

70 Column footings F5.0 - 5' x 5' x 1'-3" - Exterior

71 02200 Excavation 723 cy 8.00 5,784

72 02200 Store on site for reuse 723 cy 6.00 4,338

73 02200 Backfill with existing fill 631 cy 8.00 5,048

74 03300 Formwork 1,900 sf 8.00 15,200

75 03300 Re-bar 4,940 lbs 0.90 4,446

76 03300 Concrete material; 3,000 psi 92 cy 114.00 10,488

77 03300 Placing concrete 92 cy 45.00 4,140

78 03300 Set anchor bolts grout plates 76 ea 150.00 11,400

79 Column footings F7.0 - 7' x 7' x 1'-9" - Interior

80 02200 Excavation 582 cy 8.00 4,656

81 02200 Store on site for reuse 582 cy 6.00 3,492

82 02200 Backfill with existing fill 445 cy 8.00 3,560

83 03300 Formwork 2,009 sf 8.00 16,072

84 03300 Re-bar 7,052 lbs 0.90 6,347

85 03300 Concrete material; 3,000 psi 137 cy 114.00 15,618

86 03300 Placing concrete 137 cy 45.00 6,165

87 03300 Set anchor bolts grout plates 41 ea 150.00 6,150

88 Miscellaneous

89 03300 Form key in footing 1,985 lf 4.00 7,940

90 03300 Parge exposed concrete foundation wall 2,250 lf 3.00 6,750

91 02200 Gravel fill to bottom of footings 425 cy 30.00 12,750

92 03300 Piers/Pilasters

93 03300 Formwork 1,216 sf 9.00 10,944

94 03300 Re-bar 11,880 lbs 0.90 10,692

95 03300 Concrete material; 4,000 psi 45 cy 120.00 5,400

96 03300 Placing concrete 45 cy 45.00 2,025

97 Elevator Pits

98 02200 Excavation for elevator pit 84 cy 8.00 672

99 02200 Remove off site 84 cy 15.00 1,260

100 02200 Backfill with gravel 4 cy 26.00 104

101 Elevator pit walls

102 03300 formwork 480 sf 9.00 4,320

103 03300 reinforcement 720 lbs 0.90 648

104 03300 concrete material 6 cy 120.00 720

105 03300 placing concrete 6 cy 45.00 270

106 Slab

107 03300 formwork 60 sf 8.00 480

108 03300 reinforcement 750 lbs 0.90 675

109 03300 concrete material in slab 6 cy 120.00 720

110 03300 placing concrete 6 cy 45.00 270

111 07100 Bentonite waterstops 1 ls 500.00 500

112 07100 Cementitous waterproofing to elevator pit 340 sf 10.00 3,400

113 SUBTOTAL $934,372

114

115 A1020 SPECIAL FOUNDATIONS

116 No Work in this section

117 SUBTOTAL

118

119 A1030 LOWEST FLOOR CONSTRUCTION
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Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

Schematic Design Submission GFA 129,060

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW MIDDLE SCHOOL

120 New Slab on grade, 5" thick 53,976 sf

121 02200 Gravel fill, 6" 1,000 cy 28.00 28,000

122 07210 Rigid insulation 53,976 sf 1.87 100,935

123 07210 Vapor barrier 53,976 sf 0.20 10,795

124 07210 Compact existing sub-grade 53,976 sf 0.50 26,988

125 03300 Mesh reinforcing 15% lap 62,072 sf 0.60 37,243

126 03300 Concrete - 5" thick; 4,000 psi 882 cy 120.00 105,840

127 03300 Placing concrete 882 cy 45.00 39,690

128 03300 Finishing and curing concrete 53,976 sf 1.50 80,964

129 03300 Control joints - saw cut 53,976 sf 0.10 5,398

130 07900 Isolation joints at columns 328 lf 2.50 820

131 Miscellaneous

132 02200 Structural fill 5,500 cy 26.00 143,000

133 03300 Loading dock slab 105 sf 30.00 3,150

134 03300 Loading dock steps 1 ls 1,500.00 1,500

135 05500 Loading dock guardrails 35 lf 135.00 4,725

136 05500 Loading dock handrails to steps 1 ls 500.00 500

137 03300 Concrete Ramp 320 sf 30.00 9,600

138 03300 Equipment pads 1 ls 5,000.00 5,000

139 SUBTOTAL $604,148

140

141 TOTAL - FOUNDATIONS $1,538,520

142

143

144 A20 BASEMENT CONSTRUCTION

145

146 A2010 BASEMENT FILL

147 No Work in this section

148 SUBTOTAL

149

150 A2020 BASEMENT WALLS

151 No Work in this section

152 SUBTOTAL

153

154 TOTAL - BASEMENT CONSTRUCTION

155

156

157 B10 SUPERSTRUCTURE

158 744 tns -

159 B1010 FLOOR CONSTRUCTION 11.53 lbs/gsf -

160 Floor Structure - Steel:

161 05120 Structural steel; W flange members 300 tns 2,400.00 720,000

162 05120 Structural steel; HSS members; columns 290 tns 2,600.00 754,000

163 05120 Shear studs 10,216 ea 2.50 25,540

164 05120 Moment connections 1 ls 20,000.00 20,000

165 05120 Base plates 117 loc 500.00 58,500

166 Floor Structure

167 05120 3" 18 Ga. Metal galvanized floor Deck 75,084 sf 3.39 254,535

168 03300 WWF reinforcement 86,347 sf 0.80 69,078

169 03300 Concrete Fill to metal deck; 5-1/2" thick; Normal
Weight

1,337 cy 120.00 160,440

170 03300 Place and finish concrete 75,084 sf 2.50 187,710

171 03300 Rebar to decks 22,525 lbs 0.90 20,273

172 Miscellaneous

173 05120 Catwalk over Mechanical space 225 sf 55.00 12,375

174 07270 Fire stopping floors 1 ls 10,000.00 10,000

175 SUBTOTAL $2,292,451

176
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW MIDDLE SCHOOL

177 B1020 ROOF CONSTRUCTION

178 Roof Structure - Steel:

179 05120 Structural steel; W flange members 154 tns 2,400.00 369,600

180 05120 Structural steel; HSS members; galvanized at roof
screens

7 tns 3,500.00 24,500

181 Roof Structure

182 05120 1-1/2" 20 Ga. galvanized Metal Roof Deck 45,599 sf 2.25 102,598

183 05120 1-1/2" 20 Ga. galvanized Metal Roof Deck; acoustic
deck

10,259 sf 6.00 61,554

184 Miscellaneous
185 05120 Structural steel angles at roof edges 24,732 lbs 1.50 37,098

186 05120 Structural steel support for rooftop equipment 2 tns 3,200.00 6,400

187 SUBTOTAL $601,750
188

189 TOTAL - SUPERSTRUCTURE $2,894,201
190

191

192 B20 EXTERIOR CLOSURE
193

194 B2010 EXTERIOR WALLS
195 Interior skin
196 05400 8" metal stud backup 44,923 sf 7.50 336,923

197 07420 Metal wrap insulated panel; 2-3/4" thick 44,923 sf 26.00 1,167,998

198 07150 Air barrier/flashing at windows 4,525 lf 5.00 22,625

199 09250 Drywall lining to interior face of stud backup 44,923 sf 1.65 74,123

200 Exterior skin
201 07420 Centria perforated one piece metal panel system 30,584 sf 20.00 611,680
202 07420 Centria siding formabond series 7,410 sf 25.00 185,250

203 07420 Solar wall system 3,424 sf 25.02 85,668

204 04200 Brick veneer base with water table brick; 16" Emperor
brick

3,505 sf 27.00 94,635

205 Miscellaneous

206 07420 Centria perforated one piece metal panel system to
equipment screens

1,932 sf 20.00 38,640

207 05120 Structural steel; HSS members at façade 40 tns 2,900.00 116,000

208 04200 FRP column covers; 10ft high 9 loc 1,800.00 16,200

209 10400 Allowance for entrance sign 1 ls 7,500.00 7,500
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW MIDDLE SCHOOL

210 09242 EIFS at exterior soffits; including light gauge framing
and insulation

2,576 sf 18.00 46,368

211 04200 Lifts to exterior wall 1 ls 50,000.00 50,000
212 SUBTOTAL $2,853,610
213

214 B2020 WINDOWS 10,322 -

215 08520 Windows; aluminum insulated; fixed; project-in with
custom perimeter panning

3,082 sf 68.00 209,576

216 84413 Storefront system 7,240 sf 75.00 543,000

217 05500 Trifab sunshade system 520 lf 150.00 78,000

218 10200 Louvers 30 sf 45.00 1,350

219 07900 Backer rod & double sealant 4,525 lf 4.00 18,100

220 06100 Wood blocking at openings 4,525 lf 2.50 11,313

221 SUBTOTAL $861,339
222

223 B2030 EXTERIOR DOORS
224 84113 Glazed entrance doors including frame and hardware;

double door
5 pr 5,200.00 26,000

225 84113 HM doors, HM frames and hardware- Single 3 ea 1,300.00 3,900

226 84113 HM doors, frames and hardware- Double 1 pr 2,000.00 2,000

227 08330 Overhead doors; 11ft x 10ft 2 loc 3,200.00 6,400

228 08330 Overhead doors; 10ft x 9ft 1 loc 2,800.00 2,800

229 05500 Bollards 4 loc 900.00 3,600

230 07900 Backer rod & double sealant 171 lf 4.00 684

231 06100 Wood blocking at openings 171 lf 3.00 513

232 SUBTOTAL $45,897
233

234 TOTAL - EXTERIOR CLOSURE $3,760,846
235

236

237 B30 ROOFING
238

239 B3010 ROOF COVERINGS
240 Flat roofing
241 07500 TPO roof membrane fully adhered 57,341 sf 6.00 344,046

242 07500 Allowance for working membrane roofing around roof
penetrations

1 ls 10,000.00 10,000

243 07240 Insulation; R-30 57,341 sf 4.25 243,699

244 07240 1/2" dens-deck protection board 57,341 sf 1.50 86,012

245 07240 Reinforced vapor barrier 57,341 sf 0.45 25,803

246 06100 Rough blocking 8,244 lf 6.00 49,464

247 Miscellaneous Roofing

248 07660 Metal edge stop at roof edge; zinc coated copper 2,061 lf 22.00 45,342

249 05500 Roof ladder 4 loc 950.00 3,800

250 07500 Walk pads 800 sf 5.00 4,000

251 SUBTOTAL $812,166
252

253 B3020 ROOF OPENINGS
254 07830 Prefabricated elevator vent 1 loc 4,000.00 4,000

255 SUBTOTAL $4,000
256

257 TOTAL - ROOFING $816,166
258

259
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW MIDDLE SCHOOL

260 C10 INTERIOR CONSTRUCTION
261

262 C1010 PARTITIONS
263 09250 2 Hr walls at mechanical/electrical rooms 1,750 sf 9.45 16,538

264 09250 Furred wall at retaining wall; including thermal insulation 6,365 sf 6.40 40,736

265 09250 Typ GWB partitions 56,610 sf 7.45 421,745

266 09250 GWB partitions (1hour) at stairwells 1 hour 2,969 sf 7.65 22,713

267 09250 GWB corridor partitions 37,118 sf 8.45 313,647

268 09250 GWB plumbing chase partitions 3,175 sf 8.00 25,400

269 09250 Shaftwall at elevator 1,455 sf 10.00 14,550

270 09250 Sound walls at choir and music rooms 2,808 sf 15.30 42,962

271 09250 Partitions at gymnasium with impact resistant GWB 4,013 sf 12.40 49,761

272 09250 Furred walls 691 sf 4.75 3,282

273 09250 Premium for impact resistant sheet rock at perimeter
of gymnasium

4,992 sf 1.50 7,488

274 10226 Operable partition at band/orchestra 490 sf 45.00 22,050

275 10226 Operable partition at platform 448 sf 45.00 20,160

276 05500 Support framing to operable partition 67 lf 90.00 6,030

277 07900 Miscellaneous sealants throughout building 129,060 sf 0.50 64,530

278 07900 Sealants & caulking at partitions 1 ls 10,000.00 10,000

279 06100 Rough blocking 7,725 lf 3.00 23,175

280 SUBTOTAL $1,104,767
281

282 C1020 INTERIOR DOORS
283 08140 Solid Core Wood Doors 239 ea 480.00 114,720
284 08140 HM Doors 19 ea 402.00 7,638
285 08100 HM frame single 194 ea 175.00 33,950
286 08100 HM Frame double 32 pr 250.00 8,000
287 08710 Hardware allowance 258 ea 680.00 175,440
288 08800 Premium for full vision panels 79 loc 650.00 51,350
289 08800 Premium for small vision panels 29 loc 300.00 8,700
290 08710 Allowance for Acoustical Gasketing 52 loc 500.00 26,000
291 08800 Sidelights 62 loc 472.50 29,295

292 08800 Glazed walls and borrowed lights 1,424 sf 45.00 64,080

293 08330 Coiling doors at cafeteria 4 loc 3,240.00 12,960

294 09900 Paint doors and frames 258 ea 85.00 21,930
295 07900 Sealants & caulking 258 ea 51.00 13,158
296 08305 Allowance for access doors 1 ls 7,500.00 7,500
297 SUBTOTAL $574,721
298

299 C1030 SPECIALTIES / MILLWORK
300 10160 Toilet Partitions; handicapped; Phenolic; including

grab bars
11 ea 1,803.00 19,833

301 10160 Toilet Partitions; Phenolic 19 ea 1,300.00 24,700

302 10160 Toilet Partitions; urinal screens 4 ea 310.00 1,240

303 10160 Grab bars 23 ea 120.00 2,760

304 05500 Miscellaneous metal to ceiling supported toilet
partitions

30 ea 200.00 6,000

305 10800 Mirror; SS frame; 24" x 36" 41 ea 150.00 6,150

306 10800 SS soap dispenser 41 ea 125.00 5,125

307 10800 SS 2-roll tp dispenser 49 ea 75.00 3,675

308 10800 Sanitary napkin dispenser/disposal 6 ea 450.00 2,700

309 10800 Paper towel dispenser/disposal 23 ea 375.00 8,625

310 10800 Changing cubicles 12 ea 1,200.00 14,400

311 10800 Changing cubicles; HC 2 ea 2,100.00 4,200

312 06100 Backer panels in electrical closets 1 ls 1,000.00 1,000

313 06200 Vanity counter 24 lf 400.00 9,600

317 06100 Wood framing to support stage floor 230 sf 25.00 5,750
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NEW MIDDLE SCHOOL

318 06100 Stage steps 2 loc 1,200.00 2,400

319 05500 Wall mounted handrails to ramp 81 lf 40.00 3,240

320 05500 Wall mounted handrails to stage stairs 20 lf 40.00 800

321 05500 Swing in Occu. Phy. Therapy 1 loc 2,000.00 2,000

322 05500 Structural Support for Swing in Occu. Phy. Therapy 1 ls 4,000.00 4,000

323 06400 Window sill; solid surface 1,582 lf 40.00 63,280

324 06400 Miscellaneous trim 1 ls 5,000.00 5,000

325 06400 Miscellaneous trim/wood paneling to stage 1 ls 30,000.00 30,000

326 05720 Tempered Glass Railings at second floor 46 lf 250.00 11,500

327 10400 Building directory 1 loc 3,000.00 3,000

328 10400 Bronze dedication plaque 1 loc 2,500.00 2,500

329 06400 Staff mailboxes/casework 24 lf 400.00 9,600

330 06400 Staff mailboxes 130 ea 60.00 7,800

331 10400 Room Signs 258 loc 75.00 19,350

332 10475 Fire extinguisher cabinets 43 ea 350.00 15,050

333 06100 Wood base to lockers 972 lf 15.00 14,580
334 10800 Janitors Closet Accessories 3 rms 300.00 900

335 12600 Benches to locker rooms 50 lf 30.00 1,500

336 12600 Double Tier Metal Lockers locker rooms 225 opng 100.00 22,500

337 12600 Double Tier Metal Lockers to life skills 8 opng 240.00 1,920

338 12600 Double Tier Metal Lockers with baked enamel finish 972 opng 240.00 233,280

339 07950 Expansion joints 1 ls 10,000.00 10,000

340 05500 Rail support for elevator cab 1 ls 3,000.00 3,000

341 05500 Miscellaneous metals throughout building 129,060 sf 0.50 64,530

278 SUBTOTAL $647,488
279

280 TOTAL - INTERIOR CONSTRUCTION $2,326,976
281

282

283 C20 STAIRCASES
284

285 C2010 STAIR CONSTRUCTION
286 05510 Lobby staircase; Steel pan 2 flt 20,000.00 40,000
287 05510 Egress staircase; Steel pan 6 flt 15,600.00 93,600
288 03300 Concrete material in pan infill 1 ls 14,400.00 14,400
289 05500 Access ladder to roof 2 ea 1,500.00 3,000
290 SUBTOTAL $151,000
291

292 C2020 STAIR FINISHES
293 09300 Rubber to stair 960 lfr 22.00 21,120
294 09300 Rubber to landings 1,200 sf 12.00 14,400
295 09550 Wood finish to stage treads and risers 21 lfr 50.00 1,050

296 09900 Paint to staircases 8 flt 1,250.00 10,000
297 SUBTOTAL $46,570
298

299 TOTAL - STAIRCASES $197,570
300

301

302 C30 INTERIOR FINISHES
303

304 C3010 WALL FINISHES
305 09900 Paint to GWB 241,149 sf 0.54 130,220

306 09300 Ceramic tile to bathrooms, lockers and janitor walls ;
Full height; 4" x 4" tiles

10,360 sf 10.00 103,600

307 09300 Ceramic tile to corridors - 7'-0" ft high 11,389 sf 12.00 136,668

308 09300 Ceramic tile to kitchen - 7'-0" ft high 1,834 sf 10.00 18,340

309 09300 Ceramic tile to cafeteria/faculty dining - 7'-0" ft high 1,533 sf 12.00 18,396

310 09510 Acoustical wall panels in music room; allowance 500 sf 16.00 8,000

311 09510 Acoustical wall panels in gymnasium; allowance 1,000 sf 14.00 14,000

312 06200 PLam paneling at lobby walls; 8ft high 920 sf 30.00 27,600
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NEW MIDDLE SCHOOL

313 06200 PLam paneling at lower lobby walls; 8ft high 784 sf 30.00 23,520

314 06200 PLam paneling at upper lobby walls; 8ft high 880 sf 30.00 26,400

315 SUBTOTAL $506,744
316

317 C3020 FLOOR FINISHES
318 09650 VCT 70,541 sf 2.65 186,934
319 09650 Linoleum to cafeteria/faculty dining 5,856 sf 6.50 38,064
320 09650 Linoleum to upper lobby 1,939 sf 6.50 12,604
321 09650 Linoleum to lower lobby 1,656 sf 6.50 10,764
322 09650 Linoleum to lobby 3,890 sf 6.50 25,285
323 09300 Quarry tiles in kitchen and serving 3,190 sf 14.31 45,649
324 09550 Athletic Flooring wood; including sanding and

finishing
8,510 sf 16.00 136,160

325 09550 Wood flooring at stage platform 222 sf 9.00 1,998

326 09680 Carpet to office, guidance, music, band, drama and
media center

1,394 sy 35.00 48,790

327 09650 Ceramic Tile to toilet rooms and showers 4,784 sf 11.00 52,624
328 09650 Waterproofing beneath Ceramic Tile 3,500 sf 4.00 14,000
328 09650 Sealed concrete 3,338 sf 1.50 5,007
329 09550 Ventilated wood base at Gym 380 lf 8.00 3,040
330 09650 Ceramic Tile Base 1,478 lf 9.00 13,302

331 09300 Quarry Tile base 413 lf 16.79 6,934

332 09650 Rubber base 15,917 lf 2.90 46,159

333 09300 Allowance for thresholds 1 ls 3,500.00 3,500

334 SUBTOTAL $650,814
335

336 C3030 CEILING FINISHES
337 09510 ACT ceilings; 24 x 24 93,619 sf 2.75 257,452
338 09510 ACT ceilings; 8" x 8" magna grid 925 sf 6.00 5,550
339 09250 Drywall ceilings 2Hr rated 230 sf 10.00 2,300
340 09250 Drywall ceilings 242 sf 8.00 1,936
341 09250 Light shelf; 24" deep 1,314 lf 20.00 26,280

342 09250 Vertical soffit 14,010 sf 5.00 70,050

343 09250 Horizontal soffit 5,524 sf 8.00 44,192

344 09900 Paint to ceilings 19,776 sf 1.25 24,720
345 05500 Unistrut framing 540 sf 8.00 4,320
346 09900 Paint to exposed structure 7,422 sf 2.50 18,555
347 09900 Paint to exposed structure to gymnasium 8,510 sf 2.50 21,275
348 SUBTOTAL $476,630
349

350 TOTAL - INTERIOR FINISHES $1,634,188
351

352
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353 D10 CONVEYING SYSTEMS
354

355 D1010 ELEVATOR
356 14200 Passenger elevator, 3 stop; 1 ea 80,000.00 80,000

357 14200 HC lift 1 ea 25,000.00 25,000

358 05500 Pit ladders 1 ea 900.00 900

359 05500 Sill angles 24 lf 25.00 600

360 SUBTOTAL $106,500
361

362 TOTAL - CONVEYING SYSTEMS $106,500
363

364

365 D20 PLUMBING
366

367 D20 PLUMBING, GENERALLY
368 15100 Equipment
369 15100 Gas fired water heater 100 gallon 3 ea 3,000.00 9,000
370 15100 Hot water circulator pump 10 GPM 2 ea 2,000.00 4,000
371 15100 Hot water expansion tank 1 ea 750.00 750
372 15100 Plumbing Fixtures
373 15100 Water meter 1 ea 4,266.00 4,266
374 15100 Domestic water backflow 1 ea 6,782.00 6,782
375 15100 Water closets, P-1, P-1A 40 ea 1,025.00 41,000
376 15100 Urinals, P-2 water free 8 ea
377 15100 Lavatories, P-3, P-3A 33 ea 900.00 29,700
378 15100 Lavatories, P-3B 6 ea 800.00 4,800
379 15100 Electric water coolers, P-6 4 ea 3,200.00 12,800
380 15100 Showers 2 ea 1,455.00 2,910
381 15100 Janitor sink, P-5 3 ea 1,080.00 3,240
382 15100 Work sink 1 ea 845.00 845
383 15100 Prep work sink, P-4B 2 ea 525.00 1,050
384 15100 Nurse sink, P-4B 2 ea 855.00 1,710
385 15100 Art sink, P-4A 4 ea 1,100.00 4,400
386 15100 Double bowl sink, P-4C 2 ea 1,000.00 2,000
387 15100 Classroom sink, P-4 50 ea 900.00 45,000
388 15100 Kitchen rough in 1 ls 10,000.00 10,000
389 15100 Kitchen & culinary grease interceptors 1 ea 4,189.50 4,190
390 15100 Floor drains 16 ea 436.50 6,984
391 15100 Trap primer controller (4 per drain) 4 ea 472.50 1,890
392 15100 Hose bibs 8 ea 220.50 1,764
393 15100 Non freeze wall hydrant 6 ea 436.50 2,619
394 15100 Connection to gas meter 1 ea 315.00 315
395 15100 Exterior grease trap 1 ea 4,800.00 4,800
396 15100 Roof drains with overflow drains 14 ea 685.00 9,590
397 15100 Domestic Water Supply And Return, Type L Copper

Pipe398 15100 1/2" 1,509 lf 9.22 13,913
399 15100 3/4" 920 lf 10.65 9,798
400 15100 1" 736 lf 11.99 8,825
401 15100 1-1/4" 588 lf 15.67 9,214
402 15100 1-1/2" 470 lf 18.18 8,545
403 15100 2" 377 lf 24.39 9,195
404 15100 Valves & fittings 1 ls 14,000.00 14,000
405 15100 Fixture rough in / connections domestic water 183 ea 180.00 32,940
406 15100 Pipe insulation
407 15100 Pipe insulation 4,601 lf 5.97 27,468
408 15100 Sanitary Waste And Vent Pipe w/ Hangers
409 15100 6" 600 lf 45.27 27,162
410 15100 4" 2,000 lf 31.61 63,220
411 15100 3" 1,200 lf 25.55 30,660
412 15100 2" 2,200 lf 21.73 47,806
413 15100 Fittings 1 ls 17,000.00 17,000
414 15100 Fixture rough in / connections sanitary 173 ea 200.00 34,600
415 15100 Storm Drainage, Hubless Cast Iron Pipe
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416 15100 Pipe insulation 2,000 lf 38.61 77,220
417 15100 6" 1,200 lf 45.27 54,324
418 15100 8" 800 lf 63.12 50,496
419 15100 10" 200 lf 75.00 15,000
420 15100 Fittings 1 ls 18,000.00 18,000
421 15100 Gas And Fuel Distribution Pipe
422 15100 Gas pipe, schedule 40 steel
423 15100 6" 200 lf 77.66 15,532
424 15100 2 1/2" 400 lf 35.21 14,084
425 15100 2" 200 lf 24.56 4,912
426 15100 1 1/4" 100 lf 17.39 1,739
427 15100 1" 100 lf 14.35 1,435
428 15100 3/4" 100 lf 12.06 1,206
429 15100 Valves & fittings 1 ls 10,000.00 10,000
430 15100 Reimbursable
431 15100 Coordination & management 1 ls 17,000.00 17,000
432 15100 Coring & patching 1 ls 2,000.00 2,000
433 15100 Commissioning of system 1 ls 3,000.00 3,000
434 15100 Testing and sterilization 1 ls 3,000.00 3,000
435 15100 Fees & permits 1 ls 8,600.00 8,600
436 SUBTOTAL $868,299
437

438 TOTAL - PLUMBING $868,299
439

440

441 D30 HVAC
442

443 D30 HVAC, GENERALLY
444 15300 Heating equipment
445 15300 Gas fired boiler with controls ? hp 3 ea 18,000.00 54,000
446 15300 Fin tube radiation 1,900 lf 85.50 162,450
447 15300 Cabinet unit heater 24 ea 886.50 21,276
448 15300 Cabinet unit heater electric 5 ea 650.00 3,250
449 15300 Unit heater 8 ea 589.50 4,716
450 15300 Expansion tank 2 ea 720.00 1,440
451 15300 Air separator tank 2 ea 1,080.00 2,160
452 15300 Chemical treatment system 1 ls 6,344.00 6,344
453 15300 Pumps
454 15300 P-1, P-2, Heating 2 ea 4,500.00 9,000
455 15300 VFD's 2 ea 3,500.00 7,000
456 15300 Air distribution
457 15300 Air Handling Unit
458 15300 AHU-1 6,000 CFM for kitchen 1 ea 30,000.00 30,000
459 15300 AHU-2 6,000 CFM for café with ERU 1 ea 48,000.00 48,000
460 15300 AHU-4 8,000 CFM for gym 1 ea 40,000.00 40,000
461 15300 VAV's with reheat 97 ea 1,800.00 174,600
462 15300 VFD's 3 ea 3,150.00 9,450
463 15300 Roof Top Unit
464 15300 RTU-1 1,900 CFM art room with ERU 1 ea 15,200.00 15,200

465 15300 RTU-2 8,000 CFM media room with ERU 1 ea 64,000.00 64,000

466 15300 RTU-3 7,000 CFM offices with ERU 1 ea 56,000.00 56,000

467 15300 RTU-4 4,100 CFM classrooms with ERU 1 ea 32,800.00 32,800

468 15300 RTU-5 3,000 CFM classrooms with ERU 1 ea 24,000.00 24,000

469 15300 RTU-6 6,300 CFM classrooms with ERU 1 ea 50,400.00 50,400

470 15300 RTU-7 5,400 CFM classrooms with ERU 1 ea 43,200.00 43,200

471 15300 RTU-8 810 CFM band room with ERU 1 ea 6,480.00 6,480

472 15300 RTU-9 945 CFM music / drama with ERU 1 ea 7,560.00 7,560

473 15300 RTU-10 2,400 CFM locker room with ERU 1 ea 19,200.00 19,200

474 15300 RTU-11 2,700 CFM bathrooms with ERU 1 ea 21,600.00 21,600

475 15300 Ductless Split Units
476 15300 Split units with ACCU for telecom server/elect 2 ea 3,500.00 7,000
477 15300 Exhaust fan
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478 15300 Fan allowance 1 ls 25,000.00 25,000
479 15300 Sheetmetal & Accessories
480 15300 Ductwork 136,500 lbs 7.75 1,057,875
481 15300 Duct insulation 81,900 sf 3.00 245,700
482 15300 Black iron welded kitchen exhaust 1,000 lbs 15.00 15,000
483 15300 Aluminum ductwork for dishwasher 300 lbs 13.00 3,900
484 15300 Breeching & flue 100 lf 150.00 15,000
485 15300 RGD's 650 ea 125.00 81,250
486 15300 Ductwork and connections for solar wall 1 ls 15,000.00 15,000
487 15300 Piping
488 15300 Hot Water Pipe
489 15300 Hot water pipe with fittings & hangers 8500 lf 28.00 238,000
490 15300 Valves & fittings 1 ls 62,250.00 62,250
491 15300 Refrigeration Pipe
492 15300 Refrigeration pipe with fittings & hangers 900 lf 9.00 8,100
493 15300 Valves & fittings 1 ls 2,025.00 2,025
494 15300 Piping Insulation 8,900 lf 6.00 53,400
495 15300 Controls (DDC)
496 15300 Automatic temperature controls 129,060 sf 3.50 451,710
497 15300 Balancing
498 15300 System testing & balancing 129,060 sf 0.50 64,530
499 15300 Reimbursable
500 15300 Coordination & management 1 ls 65,500.00 65,500
501 15300 Commissioning 1 ls 40,000.00 40,000
502 15300 Coring & patching 1 ls 5,000.00 5,000
503 15300 Rigging & equipment rental 1 ls 25,000.00 25,000
504 15300 Vibration & seismic restraints 1 ls 32,500.00 32,500
505 15300 Fees & permits 1 ls 34,000.00 34,000
506 SUBTOTAL $3,461,866
507
508 TOTAL - HVAC $3,461,866
509

510

511 D40 FIRE PROTECTION
512

513 D40 FIRE PROTECTION, GENERALLY
514 15200 Double check valve assembly 8" 1 ea 7,200.00 7,200
515 15200 Alarm check valve assembly 8" 2 ea 4,500.00 9,000
516 15200 Siamese twin 1 ea 2,000.00 2,000
517 15200 Kitchen hood suppression system allow 1 ls 11,900.00 11,900.00
518 15200 Floor control valve station 3 ea 1,500.00 4,500
519 15200 Fire department valve cabinet 11 ea 750.00 8,250
520 15200 Sprinkler head 1,000 ea 75.00 75,000
521 15200 Branch sprinkler piping with fittings & hangers 12,000 lf 24.00 288,000
522 15200 Main sprinkler piping with fittings & hangers 4,000 lf 30.00 120,000
523 15200 Reimbursable
524 15200 Coordination & management 1 ls 10,000.00 10,000
525 15200 Hydraulic calculations 1 ls 3,000.00 3,000
526 15200 Coring & patching 1 ls 1,000.00 1,000
527 15200 Commissioning of system 1 ls 5,000.00 5,000
528 15200 Fees & permits 1 ls 5,500.00 5,500
529 SUBTOTAL $550,350
530

531 TOTAL - FIRE PROTECTION $550,350
532

533

534 D50 ELECTRICAL
535

536 D5010 SERVICE & DISTRIBUTION
537 16100 Service and distribution gear
538 16100 Meter socket installation 1 ea 350.00 350
539 16100 1600A 480/277V main distribution panelboard 1 ls 25,000.00 25,000
540 16100 200A 480/277V panelboard 4 ea 1,782.00 7,128
541 16100 100A 480/277V panelboard 1 ea 1,458.00 1,458
542 16100 75KVA dry type transformer 2 ea 4,811.40 9,623
543 16100 45KVA dry type transformer 6 ea 3,685.50 22,113
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544 16100 225A 208/120V double tub panelboard 1 ea 4,050.00 4,050
545 16100 225A 208/120V panelboard 1 ea 1,782.00 1,782
546 16100 150A 208/120V double tub panelboard 6 ea 4,000.00 24,000
547 16100 225A enclosed circuit breaker 1 ea 1,883.25 1,883
548 16100 Feeders
549 16100 Normal power feeders 129,060 sf 1.00 129,060
550 16100 Grounding and bonding 1 ls 10,000.00 10,000
551 16100

552 16100 Generator Power
553 16100 150KW diesel fueled generator set with controls in

weather proof enclosure
1 ls 50,000.00 50,000

554 16100 225A 4 pole automatic transfer switch 1 ea 6,237.00 6,237
555 16100 100A 4 pole automatic transfer switch 1 ea 5,000.00 5,000
556 16100 175A 480/277V panelboard 1 ea 1,782.00 1,782
557 16100 100A 480/277V panelboard 2 ea 1,458.00 2,916
558 16100 15KVA dry type transformer 2 ea 2,367.00 4,734
559 16100 60A 208/120V panelboard 2 ea 1,200.00 2,400
560 16100 Feeders
561 16100 Emergency power feeders 129,060 sf 0.50 64,530
562 16100
563 16100 UPS System
564 16100 30KVA UPS 1 ls 11,000.00 11,000
565 16100 125A 208/120V panelboard 1 ea 1,500.00 1,500
566 16100 Feeders carried in Emergency
567 16100

568 16100 Photovoltaic System
569 16100 2" empty EMT for future system 100 lf 10.00 1,000
570 16100 4" empty EMT, allow 100 lf 18.00 1,800
571 16100

572 16100 Equipment wiring
573 16100 AHU feed, connection & FSS 3 ea 1,500.00 4,500
574 16100 AHU feed, connection & FSS WP 1 ea 2,000.00 2,000
575 16100 CEX feed, connection & thermal switch 9 ea 800.00 7,200
576 16100 CU feed, connection & FSS WP 2 ea 1,500.00 3,000
577 16100 CUH feed, connection & thermal switch 20 ea 800.00 16,000
578 16100 ECH feed and connection 5 ea 400.00 2,000
579 16100 Elevator feed, connection, & enclosed circuit breaker,

allow
1 ea 4,500.00 4,500

580 16100 Exhaust fan feed, connection & FSS WP 1 ea 1,500.00 1,500
581 16100 FC feed, connection & FSS 2 ea 1,200.00 2,400
582 16100 Heat trace, allow 1 ls 12,000.00 12,000
583 16100 HWB feed, connection & thermal switch 3 ea 1,000.00 3,000
584 16100 Pump feed, connection & FSS 7 ea 1,200.00 8,400
585 16100 RTU feed, connection, & FSS WP 11 ea 2,500.00 27,500
586 16100 UH feed, connection & thermal switch 3 ea 800.00 2,400
587 16100 VAV feed, connection & thermal switch 57 ea 400.00 22,800
588 16100 Kitchen equipment wiring:
589 16100 CU 15A feed, connection, & 30A FSS 2 ea 1,000.00 2,000
590 16100 Dishwasher 60A feed, connection, & 60A FSS 1 ea 1,750.00 1,750
591 16100 Kitchen equipment 20A feed and connection 17 ea 1,000.00 17,000
592 16100 Mixer 25A feed, connection, & 30A FSS 1 ea 1,200.00 1,200
593 16100 Allow for mechanical equipment wiring not yet

depicted
129,060 sf 1.00 129,060

594 SUBTOTAL $659,556
595

596 D5020 LIGHTING & POWER
597 16100 Lighting
598 16100 Lighting fixtures materials & installation labor:
599 16100 Type A12 19 ea 800.00 15,200
600 16100 Type A16 194 ea 1,000.00 194,000
601 16100 Type A20 16 ea 1,300.00 20,800
602 16100 Type A24 4 ea 1,560.00 6,240
603 16100 Type A36 4 ea 2,350.00 9,400
604 16100 Type A48 2 ea 3,100.00 6,200
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605 16100 Type A8 1 ea 520.00 520
606 16100 Type B 103 ea 200.00 20,600
607 16100 Type B1 21 ea 200.00 4,200
608 16100 Type C 73 ea 250.00 18,250
609 16100 Type C1 4 ea 250.00 1,000
610 16100 Type D 204 ea 350.00 71,400
611 16100 Type D1 78 ea 350.00 27,300
612 16100 Type D2 6 ea 350.00 2,100
613 16100 Type E 28 ea 220.00 6,160
614 16100 Type E1 11 ea 220.00 2,420
615 16100 Type F 15 ea 275.00 4,125
616 16100 Type F1 3 ea 275.00 825
617 16100 Type G 18 ea 350.00 6,300
618 16100 Type G1 6 ea 350.00 2,100
619 16100 Type H 10 ea 230.00 2,300
620 16100 Type J 23 ea 250.00 5,750
621 16100 Type K 23 ea 350.00 8,050
622 16100 Type L12 3 ea 800.00 2,400
623 16100 Type L16 5 ea 1,000.00 5,000
624 16100 Type L4 11 ea 260.00 2,860
625 16100 Type L8 2 ea 500.00 1,000
626 16100 Type M 1 ea 150.00 150
627 16100 Type N 21 ea 300.00 6,300
628 16100 Type O 2 ea 275.00 550
629 16100 Type P1 63 ea 300.00 18,900
630 16100 Exit sign 67 ea 160.00 10,720
631 16100 Emergency battery unit 14 ea 108.00 1,512
632 16100 Wireguard 4 ea 54.00 216
633 16100 Single pole switch 166 ea 17.41 2,890
634 16100 Three-way switch 8 ea 25.25 202
635 16100 Single pole dimmer switch 6 ea 52.79 317
636 16100 Lighting control panel 4 ea 2,500.00 10,000
637 16100 Ceiling mounted occupancy sensor 80 ea 91.80 7,344
638 16100 Motion sensor switch 51 ea 20.00 1,020
639 16100 Daylight sensor 58 ea 72.68 4,215
640 16100 Daylight harvesting sensor system 1 ls 100,000.00 100,000
641 16100 Time clock, allow 1 ea 300.00 300
642 16100 Site lighting
643 16100 Type S3 26 ea 6,949.00 180,674
644 16100 Type S3G 14 ea 4,380.00 61,320
645 16100 Type SWG 6 ea 3,860.00 23,160
646 16100 Type S5 4 ea 6,948.00 27,792
647 16100 Ground mounted flag pole light, allow 6 ea 400.00 2,400
648 16100 Pole base 50 ea 413.00 20,650
649 16100 Circuitry 2-#8 & 1-#10 in 1" conduit 1,600 lf 9.00 14,400
650 16100 Note - fixtures type S3 & S5 are solar and do not get

circuitry
651 16100 Small power devices
652 16100 Duplex receptacle 405 ea 18.00 7,290
653 16100 Double duplex receptacle 381 ea 36.00 13,716
654 16100 GFI duplex receptacle 187 ea 23.00 4,301
655 16100 Double duplex receptacle in floor box 13 ea 36.00 468
656 16100 Special purpose receptacle 34 ea 65.00 2,210
657 16100 Partition connection 2 ea 100.00 200
658 16100 Faucet connection 8 ea 60.00 480
659 16100 Projection screen connection & control switch 1 ea 250.00 250
660 16100 Lift connection 1 ea 150.00 150
661 16100 Branch circuitry
662 16100 WP device plate 23 ea 8.50 196
663 16100 Device plate 1,260 ea 2.70 3,402
664 16100 Device box 2,400 ea 15.00 36,000
665 16100 Two gang floor box 13 ea 230.00 2,990
666 16100 3/4" EMT 11,200 lf 4.50 50,400
667 16100 1" PVC 400 lf 4.50 1,800
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668 16100 #12 THHN 70,000 lf 0.48 33,600
669 16100 12-2 MC 25,000 lf 2.63 65,750
670 16100 12-3 MC 8,500 lf 3.25 27,625
671 SUBTOTAL $1,192,360
672

673 D5030 COMMUNICATION & SECURITY SYSTEMS
674 16100 Fire alarm
675 16100 Fire alarm materials quote by Northeast Integrated

Systems
1 ls 36,433.42 36,433

676 16100 Fire alarm control panel 1 ea Included in quote
677 16100 Digital communicator 1 ls "
678 16100 Remote annunciator 1 ea "
679 16100 SNAC panel 3 ea "
680 16100 100 watt audio amplifier 2 ea "
681 16100 Master box, allow 1 ea "
682 16100 Exterior beacon 1 ea "
683 16100 Knox box 1 ea "
684 16100 Manual pull station 15 ea "
685 16100 Smoke detector 98 ea "
686 16100 Heat detector, allow 1 ea "
687 16100 Ductsmoke detector with remote test station 15 ea "
688 16100 Audio/visual device 130 ea "
689 16100 Visual device 36 ea "
690 16100 Remote alarm indicator 11 ea "
691 16100 Monitoring/control module 45 ea "
692 16100 Wireguard 6 ea "
693 16100 Testing and programming 1 ls "
694 16100 Quoted materials installation labor:
695 16100 Fire alarm control panel 1 ea 2,040.00 2,040
696 16100 Digital communicator 1 ls 268.00 268
697 16100 Remote annunciator 1 ea 650.00 650
698 16100 SNAC panel 3 ea 650.00 1,950
699 16100 100 watt audio amplifier 2 ea 268.00 536
700 16100 Master box, allow 1 ea 650.00 650
701 16100 Exterior beacon 1 ea 80.00 80
702 16100 Knox box 1 ea 40.00 40
703 16100 Manual pull station 15 ea 40.00 600
704 16100 Smoke detector 98 ea 40.00 3,920
705 16100 Heat detector, allow 1 ea 40.00 40
706 16100 Ductsmoke detector with remote test station 15 ea 160.00 2,400
707 16100 Audio/visual device 130 ea 40.00 5,200
708 16100 Visual device 36 ea 40.00 1,440
709 16100 Remote alarm indicator 11 ea 80.00 880
710 16100 Monitoring/control module 45 ea 40.00 1,800
711 16100 Wireguard 6 ea 20.00 120
712 16100 FP equipment connection 22 ea 190.00 4,180
713 16100 Elevator recall connection 2 ea 101.00 202
714 16100 Kitchen anul system connection 1 ea 190.00 190
715 16100 Rough In:
716 16100 Device box 400 ea 15.00 6,000
717 16100 3/4" EMT 11,500 lf 4.50 51,750
718 16100 #14 THHN 34,400 lf 0.35 12,040
719 16100 FA cable 5,700 lf 0.68 3,876
720 16100

721 16100 Telephone/CATV/Data System
722 16100 Devices and cabling
723 16100 Telephone device 1 ea 16.88 17
724 16100 1 port data 115 ea 16.88 1,941
725 16100 2 port data 48 ea 33.75 1,620
726 16100 2 port data in floor box 10 ea 33.75 338
727 16100 4 port data 12 ea 67.50 810
728 16100 Tel/data device 54 ea 33.75 1,823
729 16100 Tel/2 data device 124 ea 33.75 4,185
730 16100 Tel/2 data device in floor box 3 ea 50.63 152
731 16100 AP wifi access point ceiling device 34 ea 350.00 11,900
732 16100 AV device 115 ea 253.20 29,118
733 16100 Projector device 6 ea 33.75 203
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734 16100 Data B device, blank cover plate 88 ea 3.15 277
735 16100 CAT 6 UTP 120,000 lf 0.90 108,000
736 16100 RG-6 105,000 lf 0.80 84,000
737 16100 Backbone, allow 300 lf 15.00 4,500
738 16100 MDF fit out 1 ea 3,200.00 3,200
739 16100 IDF fit out 3 ea 1,800.00 5,400
740 16100 Rough In
741 16100 Single gang device box with 3/4"EMT to ceiling 500 ea 85.00 42,500
742 16100 Five gang device box with 3-1.25" conduit to ceiling 115 ea 200.00 23,000
743 16100 Cable tray, closets 200 lf 25.00 5,000
744 16100 Wirebasket cable tray, allow 1,200 lf 20.00 24,000
745 16100 4" EMT 820 lf 18.00 14,760
746 16100 4" EMT sleeves 24 ea 120.00 2,880
747 16100 Backboard 4 ea 250.00 1,000
748 16100 MDF power 1 ea 590.63 591
749 16100 IDF power 3 ea 253.13 759
750 16100 Closet grounding 4 ea 350.00 1,400
751 16100
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752 16100 Clock systems
753 16100 Master clock control panel 1 ea 30,000.00 30,000
754 16100 Clock/speaker 65 ea 121.50 7,898
755 16100 12" clock 44 ea 135.00 5,940
756 16100 Wireguard 1 ea 50.63 51
757 16100 Rough-In:
758 16100 Single gang device box with 3/4"EMT to ceiling 110 ea 85.00 9,350
759 16100 12-3 MC 7,000 lf 3.25 22,750
760 16100 24V power supply, allow 4 ea 250.00 1,000
761 16100 Low voltage cable 400 lf 0.60 240
762 16100

763 16100 PA/Local Sound Systems
764 16100 Intercom control panel 1 ls 18,750.00 18,750
765 16100 Speaker, ceiling mounted - PA system (assumes

back can comes with speaker)
117 ea 150.00 17,550

766 16100 Exterior speaker 13 ea 250.00 3,250

767 16100 Volume control 45 ea 81.00 3,645

768 16100 Wireguard 4 ea 50.63 203

769 16100 Speaker cable, allow 12,000 lf 1.00 12,000

770 16100 Device box with conduit to ceiling 60 ea 85.00 5,100

771 16100 Conduit to programmable output and telephone
system

1 ls 11,250.00 11,250

772 16100

773 16100 Digital Signage System
774 16100 Digital Signage System equipment, allow: 1 ls 30,000.00 30,000
775 16100 42" LCD HDTV 5 ea Included above
776 16100 Carousel Pro rack mounted unit 1 ea "
777 16100 Carousel 220 player 5 ea "
778 16100 TV box 5 ea "
779 16100 Rough-In, allow 1 ls 15,000.00 15,000
780 16100

781 16100 Classroom Interactive Whiteboard System
781 16100 Rough-in for future smartboards 41 loc 500.00 20,500
782 16100 Smartboard - Hitachi FX 77 Duo whiteboard 108 ea 3,500.00 378,000
783 16100 Hitachi projector 6 ea 1,800.00 10,800
784 16100 Smart USB audio system 6 ea 1,200.00 7,200
785 16100 Rough-In, allow 1 ls 15,000.00 15,000
786 16100

787 16100 Video Distribution System
788 16100 Video Distribution System 129,060 sf 0.75 96,795
789 16100 Rough-In, allow 129,060 sf 0.35 45,171
790 16100

791 16100 Cafeteria Systems
792 16100 Sound system, allow 1 ls 20,000.00 20,000
793 16100 Rough-in 1 ls 8,000.00 8,000
794 16100

795 16100 Gymnasium Equipment
796 16100 Sound system, allow 1 ls 30,000.00 30,000
797 16100 Microphone outlet, wall 2 ea 81.00 162
798 16100 Speaker, ceiling mount 2 ea 270.00 540
799 16100 Rough-in 1 ls 10,000.00 10,000
800 16100 Scoreboard with controls and (2) shot clocks &

wireless controller
1 ea 10,800.00 10,800

801 16100 Motorized back stop 20A feed, connection, & feed to
key switch

2 ea 1,656.00 3,312

802 16100 Motorized divider curtain 30A feed, connection, &
feed to key switch

2 ea 1,620.00 3,240

803 16100

804 16100 Drama/Choral Room
805 16100 Lutron style dimming system 1 ls 30,000.00 30,000

806 16100 Rough-in 1 ls 12,000.00 12,000

807 16100 Stage track lighting 1 ls 20,000.00 20,000

808 16100

809 16100 Security system

810 16100 Intrusion alarm panel/CCTV headend 1 ea 35,000.00 35,000

811 16100 Card reader 9 ea 315.00 2,835

812 16100 CCTV camera 3 ea 900.00 2,700
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813 16100 CCTV camera WP 7 ea 1,300.00 9,100

814 16100 Door release 1 ea 108.00 108

815 16100 Door contact 22 ea 108.00 2,376

816 16100 Intercom 1 ea 405.00 405

817 16100 Glass break detector 50 ea 108.00 5,400

818 16100 External contact input 15 ea 108.00 1,620

819 16100 Motion detector, ceiling mount 10 ea 108.00 1,080

820 16100 Security cable 9,000 lf 1.00 9,000

821 16100 RG6 cable 1,000 lf 0.80 800

822 16100 Device box with 1" conduit to ceiling 85 ea 100.00 8,500

823 SUBTOTAL $1,505,080
824

825 D5040 OTHER ELECTRICAL SYSTEMS
826 Lightning protection
827 16100 UL Master label lightning protection 129,060 sf 0.35 45,171
828 16100 Temporary services
829 16100 Temporary power and lights 129,060 sf 0.40 51,624
830 16100 Reimbursable
831 16100 Fees & permits 1 ls 30,000.00 30,000
832 SUBTOTAL $126,795
833

834 TOTAL - ELECTRICAL $3,483,791
835

836
837 E10 EQUIPMENT
838

839 E10 EQUIPMENT, GENERALLY
840 11500 Gym wall pads 1,281 sf 9.63 12,336
841 11500 Basketball backstops; swing up; electric operated 6 ea 9,800.00 58,800
842 11500 Volleyball net and standards 1 ea 2,000.00 2,000
843 11970 Gym curtains and supports 2 loc 30,000.00 60,000

844 11970 Telescoping bleachers 550 seat 110.00 60,500

845 11400 Kitchen equipment 1 ls 446,645 446,645
846 11400 Loading dock equipment 1 ls 3,000.00 3,000
847 11400 Refrigerator/freezer 2 loc 1,800.00 NIC
848 11400 Washer/Dryer 2 loc 1,900.00 NIC
849 11400 Stove 1 loc 1,500.00 NIC
850 11400 Microwave 1 loc 250.00 NIC
851 11510 Kiln 1 ea 3,088.00 3,088
852 11970 Stage curtains/rigging 1 ls 40,000.00 40,000
853 10999 Ceiling mounted projection screen; 8 x 8 5 loc 1,200.00 6,000
854 10999 Electrically operated projection screen; 12 x 15 1 loc 5,000.00 5,000
855 10999 Electrically operated projection screen; 12 x 8 1 loc 3,600.00 3,600
856 10999 Manually operated projection screens; ceiling

mounted 70" x 70"
NIC

857 SUBTOTAL $700,969
858
859 TOTAL - EQUIPMENT $700,969
860

861
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862 E20 FURNISHINGS
863

864 E2010 FIXED FURNISHINGS
865 12670 Entry mats & frames - recessed with carpet/rubber

strips
330 sf 25.00 8,250

866 12500 Curtain and track to health suite 4 loc 600.00 2,400
867 12500 Electrically Operated Shades in Media Rm. 840 sf 15.00 12,600
868 12500 Window blinds 9,482 sf 6.00 56,892

869 12320 Base cabinets and counters at classrooms 385 lf 280.00 107,800

870 12320 Upper Cabinets in classrooms 385 lf 180.00 69,300

871 12320 Base cabinets and counters at art 40 lf 340.00 13,600

872 12320 Upper Cabinets in art 16 lf 180.00 2,880

873 12320 Tall storage 120 ea 1,400.00 168,000

874 12320 Low shelving 50%; custom cabinets 50% at
classrooms; along perimeter wall at Unit Vents

1,314 lf 260.00 341,640

875 12320 Base cabinets and counters in Teachers Dining 8 lf 280.00 2,240

876 12320 Wall cabinets in Teachers Dining 8 lf 140.00 1,120

877 12320 Base cabinets and counters in nurses 12 lf 280.00 3,360

878 12320 Wall cabinets in nurses 12 lf 140.00 1,680

879 12320 Base cabinets and counters in work room 95 lf 280.00 26,600

880 12320 Shelving units in storage/work rooms; (5) shelves 372 lf 110.00 40,920

881 12320 Wall cabinets in work room 73 lf 140.00 10,220

882 12320 Instrument storage 48 lf 350.00 16,800

883 12320 Base cabinets in life skills room 19 lf 280.00 5,320

884 12320 Counters in life skills room 19 lf 80.00 1,520

885 06400 Office work counter 40 lf 300.00 12,000

886 06400 Clothes pole and shelf 8 lf 25.00 200

314 06100 Blocking for smart boards 108 loc 150.00 16,200

315 10100 Marker boards 7,808 sf 16.00 124,928

316 10100 Marker boards with staff lines 128 sf 20.00 2,560

887 06400 Media Reception desk 18 lf 800.00 14,400

888 06400 Library shelving NIC

889 12320 Display case 4 loc 8,000.00 32,000

339 SUBTOTAL $1,095,430
340

341 E2020 MOVABLE FURNISHINGS
342 All movable furnishings to be provided and installed

by owner
343 SUBTOTAL NIC
344

345 TOTAL - FURNISHINGS $1,095,430
346

347

348 F10 SPECIAL CONSTRUCTION
349

350 F10 SPECIAL CONSTRUCTION
351 No items in this section
352 SUBTOTAL
353

354 TOTAL - SPECIAL CONSTRUCTION
355

356
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357 F20 SELECTIVE BUILDING DEMOLITION
358

359 F2010 BUILDING ELEMENTS DEMOLITION
360 See main summary for demolition of existing buildings
361 SUBTOTAL
362

363 F2020 HAZARDOUS COMPONENTS ABATEMENT
364 02121 See main summary for HazMat allowance See Summary
365 SUBTOTAL
366

367 TOTAL - SELECTIVE BUILDING DEMOLITION
368
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SITEWORK

1

2 G SITEWORK
3

4 G10 SITE PREPARATION & DEMOLITION
5 Site Demolitions and Relocations
6 02100 Clear trees remove all stumps etc. 1.69 acre 6,000.00 10,140
7 02100 New 6ft CLF construction fence 4,516 lf 22.00 99,352

8 02100 Salvage material to be reused in new construction 1 ls 10,000.00 10,000

9 02100 Demolish existing Chain Link Fence 2,220 lf 6.00 13,320

10 02100 Saw cut Bituminous paving for utility and hardscape
improvements

500 lf 5.00 2,500

11 02100 Remove and dispose Bituminous Paving; grind and
reuse as base where possible

187,940 sf 0.60 112,764

12 02100 Remove and dispose concrete sidewalks & pads 3,500 sf 1.00 3,500

13 02100 Remove and store existing granite curb 462 lf 5.00 2,310

14 02100 Remove and dispose Utility Poles 3 loc 2,000.00 6,000

15 02100 Remove & dispose other existing utilities 1 ls 5,000.00 5,000

16 02100 Remove existing miscellaneous site items 1 ls 10,000.00 10,000

17 02100 Remove & dispose existing catch basins & manholes
and backfill

6 loc 500.00 3,000

18 02100 Protect and Maintain Utility Poles 1 ls 500.00 500
19 02100 Remove & dispose existing utilities 2,080 lf 10.00 20,800
20 02100 Cut and cap utilities at street 3 loc 2,000.00 6,000

21 Site Earthwork

22 02200 Strip topsoil, store 17,963 cy 6.00 107,778

23 02200 Remove existing baseball field & construct Contractor
Laydown

14,444 sy 1.00 14,444

24 02200 Rebuild softball field and soccer field 14,444 sy 1.50 21,666

25 02200 Cuts/Fills 1 ls 90,000.00 90,000

26 02200 Fine grading 63,851 sy 1.00 63,851

27 02200 Ledge removal 1 ls 50,000.00 50,000

28 02200 Silt fence/erosion control 4,516 lf 10.00 45,160

29 Hazardous Waste Remediation

30 02121 Remove contaminated soils NIC

31 02121 Dispose/treat contaminated water NIC

32 SUBTOTAL $698,085
33

34 G20 SITE IMPROVEMENTS
35 Roadways and Parking Lots
36 Bituminous concrete paving
37 02200 gravel base; 12" thick 8,233 cy 28.00 230,524
38 02610 bituminous concrete; 4" thick 24,698 sy 20.00 493,960
39 02610 Granite curbs; 6" x 18" 940 lf 28.00 26,320
40 02610 Bituminous concrete berm 5,720 lf 5.00 28,600
41 02610 Single solid lines, 4" thick 262 space 25.00 6,550
42 02610 Crosswalk Hatching 6 loc 900.00 5,400
43 02610 Pavement marking allowance 1 ls 5,000.00 5,000
44 02610 HC curb cuts w/detectable pavers (1/L5.02) 12 loc 500.00 6,000
45 Pedestrian paving
46 Concrete paving
47 02200 gravel base; 8" thick 409 cy 28.00 11,452
48 03300 concrete paving; 4" thick 16,500 sf 3.50 57,750
49 03300 concrete paving; at trash and transformer pads (allowance) 1 ls 4,000.00 4,000
50 03300 concrete stairs 196 lfr 90.00 17,640
51 02610 Bituminous concrete paving
52 02200 gravel base; 8" thick 349 cy 28.00 9,772
53 02610 bituminous concrete; 3.5" thick 1,564 sy 17.00 26,588
54 Site Improvements
55 02700 Line marking for two 1/2 outdoor basketball courts 1 ls 1,500.00 1,500

56 02700 Basketball backboard 2 loc 1,800.00 3,600

57 02700 New baseball backstop and benches w/dugout 1 loc 50,000.00 50,000

58 03300 concrete retaining wall @ dumpster 560 sf 50.00 28,000
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SITEWORK

59 02800 8ft high BVC CL Fencing at dumpster vinyl privacy
slats - (allowance)

140 lf 45.00 6,300

60 02800 8ft high BVC CL Gates at dumpster/generator -
(allowance)

2 ea 600.00 1,200

61 02800 6ft high BVC CL Fencing 154 lf 35.63 5,487

62 02800 6ft high gates 4 loc 450.00 1,800

63 02700 Bicycle rack allowance 1 ls 10,000.00 10,000

64 02700 Flag pole; 40 feet high with integral winch 1 loc 3,650.00 3,650

65 02700 Trash receptacle allowance 10 loc 350.00 3,500

66 02700 Wheel stop - allowance 262 loc 80.00 20,960

67 02700 Bollards 3 loc 450.00 1,350

68 02700 Benches - allowance 18 loc 2,250.00 40,500

69 02700 handrail @ stairs and sidewalk 90 lf 45.00 4,050

70 02700 New traffic signs - (allowance) 1 ls 10,000.00 10,000

71 Landscaping & Plantings:
72 02830 Spread existing amended topsoil, 6" @ turf areas 5,959 cy 14.00 83,426

73 02830 Planter soil, 2' 100 cy 30.00 3,000

74 02830 New turf areas 321,800 sf 0.20 64,360

75 02830 Irrigation system to existing areas to remain NIC

76 02830 Allowance for irrigation system to new areas 321,800 sf 0.75 241,350

77 02830 Other plants at planters, ground cover etc. 1 ls 5,000.00 5,000

78 02830 Evergreen Tree 14 ea 800.00 11,200

79 02830 Deciduous Tree 46 ea 750.00 34,500
80 SUBTOTAL $1,564,289
81

82 G30 CIVIL MECHANICAL UTILITIES
83 Water supply
84 02550 New water and fire DI piping; 8" (Cement lined) 180 lf 65.00 11,700

85 02550 New water and fire DI piping; 6" (Cement Lined) 740 lf 53.00 39,220

86 02550 Connect to existing line (Wet Taps) 5 loc 3,000.00 15,000

87 02550 New fire hydrant 3 loc 2,600.00 7,800

88 02550 FD connection 1 loc 2,000.00 2,000

89 02550 Post Indicator Valve - allowance 1 loc 900.00 900

90 02550 Gate valves 7 loc 750.00 5,250

91 Sanitary sewer

92 02500 10" SDR-35 PVC Sanitary sewer 900 lf 20.00 18,000

93 02500 6" SDR-35 PVC Sanitary sewer 620 lf 13.00 8,060

94 02500 4" SDR-34 PVC Sanitary Vent - allowance 30 lf 10.00 300

95 02500 Sanitary sewer manhole 5 loc 3,000.00 15,000

96 02500 Grease trap; 4,000 gallon - allowance 1 ls 9,000.00 9,000

97 Storm Sewer
98 02500 Subsurface retention system

99 02500 Excavation and disposal on site 1,622 cy 12.00 19,464

100 02500 Gravel fill 1,437 cy 26.00 37,362

101 02500 CPP pipe 700 lf 50.00 35,000

102 02500 Access MH 4 loc 3,000.00 12,000

103 02500 12" CPP 1,880 lf 30.00 56,400

104 02500 8" CPP (AD and RD) 550 lf 14.00 7,700

105 02500 12" RCP Culvert at Crescent road 90 lf 150.00 13,500

106 02500 RD clean outs 1 loc 100.00 100

107 02500 Area Drains 3 loc 250.00 750

108 02500 Outlet Control Structure 1 loc 2,800.00 2,800

109 02500 New drainage manholes 5 loc 3,200.00 16,000

110 02500 New drainage catch basins 10 loc 3,000.00 30,000

111 02500 Stormceptor 900 gal WQ structures 4 loc 10,000.00 40,000

112 02500 Convert existing CB to DMH 1 loc 1,500.00 1,500

113 02500 Connect to existing drainage 6 loc 500.00 3,000

Schematic Design Estimate Sherwood Rev1 Page 29 PMC - Project Management Cost



Sherwood Middle School 07-Dec-09
New School and Sitework Package
Shrewsbury, MA

Schematic Design Submission

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK

114 02500 Construct Drainage outfalls 2 loc 1,500.00 3,000

115 02200 Construct Wetland Replication Area 5,000 sf 5.00 25,000

116 Assumed that new gas connection is by the utility company
117 SUBTOTAL $435,806
118

119 G40 ELECTRICAL UTILITIES
120 16100 Primary service

121 16100 Riser pole 1 ea 2,500.00 2,500

122 16100 Primary ductbank AA 2-4", 3-3" 200 lf 95.00 19,000

123 16100 Transformer by Utility Company 1 ea NIC

124 16100 Transformer pad 1 ea 1,875.00 1,875

125 16100 Secondary service

126 16100 Secondary electrical service ductbank BB 4-4", 1600A
feeder

50 lf 355.00 17,750

127 16100 Emergency service

128 16100 Emergency ductbank CC 3-2" & 3-3/4" with 200A &
100A feeders and control wiring

70 lf 90.00 6,300

129 16100 Generator pad 1 ea 1,875.00 1,875
130 16100 Site communications and security
131 16100 Communication riser pole 1 ea 2,500.00 2,500
132 16100 Low voltage handhole 2 ea 338.00 676
133 16100 Communication ductbank DD 2-5" 310 lf 40.00 12,400
134 SUBTOTAL $64,876
135

136

137 TOTAL - SITEWORK $2,763,056
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Project: Sherwood Middle School Date: 7-Dec-09

Estimator: PB

Description: S/f: 129,060
Project Duration Wks: 108

Project Duration Months: 24

Labor Rates Quantity Units @ Total
Senior Project Executive 0 day 1,000.00 -$
Project Executive 0 day 880.00 -$
Senior Project Manager 0 day 800.00 -$
Project Manager 432 day 900.00 388,800.00$
Assistant Project Manager 216 day 400.00 86,400.00$
Mechanical Coordinator 0 day 760.00 -$
General Super 0 day 1,000.00 -$
Project Super 108 wk 4,000.00 432,000.00$
Project Super - OT 20 wk 4,360.00 87,200.00$
Assistant Super 54 wk 2,500.00 135,000.00$
Assistant Super - OT 0 wk 3,120.00 -$
Traffic coordinator 0 hr 45.00 -$
Carpenter Forman - OT 0 wk 3,760.00 -$
Carpenter 0 wk 2,600.00 -$
Carpenter - OT 0 wk 3,360.00 -$
Labor Forman 0 wk 2,200.00 -$
Labor Forman - OT 0 wk 2,880.00 -$
Labor 108 wk 1,600.00 172,800.00$
Labor - OT 0 wk 2,640.00 -$
Chief Estimator 0 day 840.00 -$
Senior Estimator 0 day 720.00 -$
Estimator 0 day 504.00 -$
Safety Director 0 day 696.00 -$
Project Accountant 0 day 480.00 -$
Permit Administrator 0 day 400.00 -$
MIS - Director 0 day 720.00 -$
MIS - Coordinator 0 day 440.00 -$
Administrative 0 day 280.00 -$

1,302,200.00$

Engineering & Testing Quantity Units @ Total
Field Engineer 10 day 448.00 4,480.00$
Field Engineer - OT 0 day 624.00 -$
Surveyor 0 day 396.00 -$

4,480.00$

Office Expense Quantity Units @ Total
Telephone 24 mos. 150.00 3,600.00$
Facsimile 24 mos. 150.00 3,600.00$

Schematic Design Submission
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TOTAL
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Estimator: PB

Description: S/f: 129,060
Project Duration Wks: 108

Project Duration Months: 24

Labor Rates Quantity Units @ Total
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Nextel/Cell Phone 24 mos. 100.00 2,400.00$
Internet Connection 24 mos. 200.00 4,800.00$
Field Office Equipment 1 LS 1,500.00 1,500.00$
Field Office Supplies 1 LS 150.00 150.00$
Photocopying 24 LS 150.00 3,600.00$
Document Repro - Plans & Specs. 24 LS 100.00 2,400.00$
Mail & Messenger 24 LS 500.00 12,000.00$
Job Site Meetings 108 LS 150.00 16,200.00$
First Aid & Safety Supplies 1 LS 75.00 75.00$
Project Signs 1 LS 750.00 750.00$
Project Closeout: Punch list 1 LS 10,000.00 10,000.00$
Project Closeout: Record Drawings 1 LS 5,000.00 5,000.00$
Project Closeout: As Built Site Drawings 0 LS 0.00 -$
Project Closeout: Lien Wavers 0 LS 0.00 -$

66,075.00$

Temporary Protection Quantity Units @ Total
Elevator Protection 0 ls 1,000.00 -$
Rubbish Chute 1 ls 5,000.00 5,000.00$
Dust Partition 0 ls 2,500.00 -$
Temp Stairs 0 ls 0.00 -$
Barricades 0 ls 0.00 -$
Temp Fence 0 ls 0.00 -$
Sidewalk & Street Rentals 0 ls 15,000.00 -$
Off site rentals/parking 24 mnth 5,000.00 120,000.00$

125,000.00$

Temporary Facilities Quantity Units @ Total
Office Trailers 24 Month 650.00 15,600.00$
40' Storage Boxes - Rental per Month 24 Month 175.00 4,200.00$
20' Storage Boxes - Rental per Month 24 Month 125.00 3,000.00$
Job Box With Small Tools 24 Month 450.00 10,800.00$

33,600.00$

Temporary Utilities/Sanitary Quantity Units @ Total
Temp Power 24 Month 2,000.00 48,000.00$
Temp Heat 6 Month 10,000.00 60,000.00$
Temp Water 24 Month 400.00 9,600.00$
Temp Sanitary ( 1 per 10 men, heated) 24 Month 200.00 4,800.00$

TOTAL

TOTAL

TOTAL
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Description: S/f: 129,060
Project Duration Wks: 108

Project Duration Months: 24

Labor Rates Quantity Units @ Total
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Temp Fire Extinguisher 7 ea 75.00 525.00$
Potable Water/Cooler 2 ea 150.00 300.00$
Temporary Meters 0 ls 0.00 -$

123,225.00$

Cleanup & Debris Disposal Quantity Units @ Total
Final Interior Clean 129,060 s.f. 0.15 19,359.00$
Final Glass Clean 10 day 336.00 3,360.00$
Dumpsters 108 Units 750.00 81,000.00$
Trucking 108 ea 500.00 54,000.00$
Cleanup/Trash Removal Labor 0 Day 0.00 -$

157,719.00$

GENERAL CONDITIONS TOTAL 1,812,299$

% OF TOTAL BUDGET 6.26%
Cost per week 16,780.55$

TOTAL

TOTAL
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